
 

Utility Advisory Commission Regular Meeting 
Agenda 

Thursday, January 7, 2021 
7:00 pm – Gardner City Hall Council Chambers 

 
CALL TO ORDER 
 
 
PLEDGE OF ALLEGIANCE 
 
 
PUBLIC COMMENT 
 
 
CONSENT AGENDA 
 
1. Standing approval of the minutes as written for the December 3, 2020 meeting of the Utility 

Advisory Commission. 
  
NEW BUSINESS 
 
1. Consider election of a Chairperson and a Vice-Chairperson of the Commission. 
2. Consider a recommendation to the City Council to award a contract for the Belt Press 

Replacement at Kill Creek WRRF, Project No. WW1901.  
 
DISCUSSION ITEMS 
 
1. Project Update- Hillsdale Water Treatment Plant Expansion. 
2. Electric Outage Report for 4th Quarter, 2020. 
3. Wastewater Collection Repairs Report for 4th Quarter, 2020. 
4. Water Distribution Repairs Report for 4th Quarter, 2020. 

 
 
OTHER BUSINESS 
 
 
ADJOURNMENT 
 



UTILITIES ADVISORY COMMISSION STAFF REPORT   CONSENT AGENDA ITEM #1 
MEETING DATE: JANUARY 7, 2021  
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR 
 

 

AGENDA ITEM: Standing approval of the minutes as written for the December 3, 2020 meeting 
of the Utilities Advisory Commission. 

 
 
Background: 
 
The draft minutes for the December 3, 2020 Utilities Advisory Commission meeting are attached.   
 
Staff Recommendation: 
 
Staff recommends approval of the minutes for the December 3, 2020 meeting of the Utilities 
Advisory Commission.  
 
Attachments: 

 Draft minutes of the December 3, 2020 Utilities Advisory Commission meeting. 
 



 

RECORD OF PROCEEDINGS 
OF THE UTILITY ADVISORY COMMISSION 

GARDNER, KANSAS 
Page No. 2020-26 
December 3, 2020 

 
The Utilities Advisory Commission of Gardner, Kansas, met in Regular Session on December 3, 2020, at 
City Hall.  Present were Chairman Gary Williams, Commissioner Barbara Coleman, Utilities Department 
Director Gonzalo Garcia and Administrative Assistant Erin Groh. Vice-Chairman Kristina Harrison, 
Commissioner Bryce Augustine and Commissioner Jake Wells were not in attendance. 
 
CALL TO ORDER 
 
The meeting was called to order at 7:00 p.m. by Chairman Gary Williams. 
 
PLEDGE OF ALLEGIANCE 
 
 
ADJOURNMENT 
 
Due to a lack of quorum, the meeting adjourned.  Motion by Chairman Williams to adjourn the meeting at 
7:02 p.m. 

 
 
 
 
 

/s/   Erin Groh   

Utilities Department Administrative Assistant 
 
 



UTILITY ADVISORY COMMISSION STAFF REPORT      NEW BUSINESS ITEM #1 
MEETING DATE: JANUARY 7, 2021  
STAFF CONTACT: GONZALO GARCIA, UTILITIES DIRECTOR 
 

 

AGENDA ITEM: Consider election of a Chairperson and a Vice-Chairperson of the 
Commission. 

  
 

 
Background: 
 
Section 2 (f), “Officers,” of Ordinance No. 2474 states, “The Commission by majority vote shall 
elect from among its Members a Chairperson who shall preside over the meetings of the Board, 
and a Vice-Chairperson who shall act for the Chairperson during absences.  Election of officers 
shall be held annually at the first regular meeting of the calendar year. No member shall serve for 
more than two consecutive terms as an officer.” 
 
Staff recommends that the Commission proceed with the annual election of officers. 
 
Staff Recommendation: 
 
Elect a Chairperson and a Vice-Chairperson of the Commission. 



UTILITY ADVISORY COMMISSION  
STAFF REPORT      NEW BUSINESS ITEM #2 
MEETING DATE: JANUARY 7, 2021  
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR 
 

 

AGENDA ITEM:  Consider a recommendation to the City Council to award a contract 
for the Belt Press Replacement at Kill Creek WRRF, Project No. 
WW1901. 

 

 

Background: 
 
The Kill Creek Water Resource Recovery Facility has been in operation for approximately 20 
years. The facility has aerobic digesters that allow organics and inorganics to grow and 
accumulate. The remaining solid within the sludge are composed of inert organic compounds that 
are processed thru the belt press for dewatering prior to being loaded onto a truck for disposal.  
 
The current belt press used for dewatering the bio-sludge was purchased as a used refurbished 
piece of equipment and currently has approximately 30 years of use. This is well past the useful 
life for this type of equipment. 
 
In replacing the belt press with a screw type press it will allow for greater dewatering capabilities 
of the bio-sludge with less maintenance and man-hours to operate this process at the plant. With 
this in mind, the Utilities Department issued a Request for Proposals for the Belt Press 
Replacement at Kill Creek WRRF project. This project will improve the efficiency and operation 
of the overall plant. 
 
Bidding Process: 
 
The Invitation for Proposals was advertised on the City of Gardner website, Drexel website and 
The Legal Record, from November 10,, 2020 to December 2, 2020. A total of four responses to 
the request for proposals were received. Three of the four contractors provided bid proposal 
packages that met the design specifications set forth for the Belt Press Replacement Project.  
 
Utilities staff performed a review of all the proposals including the bid costs, qualifications, 
equipment specifications, and reference checks. 
 

Contractor Total Cost 
MegaKS Corporation $385,000.00 
Crossland Heavy Contractors $442,000.00 
Gunter Construction Co. $452,000.00 
Garney Companies Inc. $514,000.00 

 
Staff and Committee Recommendation: 
 
Consider a recommendation to the City Council to award a contract to Crossland Heavy 
Contractors for the Belt Press Replacement at Kill Creek WRRF Project, Project No. WW1901 in 
an amount not to exceed $442,000.00 for the Belt Press Replacement at Kill Creek WWRF 
Project, Project No. WW1901. 
 



Attachments:  
 

 Request For Bids 
 Crossland Heavy Contractors Bid Proposal 



City of Gardner Utilities Department 

 
 

 
 
 
 
 

REQUEST FOR PROPOSALS 
 

 

Belt Press Replacement  

At 

Kill Creek Water Resource Recovery Facility 

WW1901 

 

 

 

November 2020 
 
 
 
 
 

Contact Information: 
 

Scott Millholland 
Kill Creek WRRF Superintendent 

(913) 856-0986 
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GARDNER, KANSAS 
UTILITIES DEPARTMENT 

Electric Administration Building 
1150 E Santa Fe St 
Gardner, KS 66030 

PHONE (913) 856-0980 

 

ADDENDUM NO. 1 
BELT PRESS REPLACEMENT AT KILL CREEK WRRF 

PROJECT ID:  WW #1901 
 

Bid Opening: 12:00 PM, December 2, 2020 
 

The following changes and amendments are made a part of the Contract Documents for 
the Belt Press Replacement at Kill Creek WRRF project. All other items and conditions 
of the Plans and Contract Documents remain unchanged. 

 
 
ADDENDA TO THE CONTRACT DOCUMENTS: 

 
 

1. MAINTENANCE BOND: Replace pages 52 through 53 in entirety with attached 
Maintenance Bond document. 

 
CLARIFICATIONS 

 

 

1. Pre-approval equal of proposed equipment:  
 
To have additional equipment not listed RFP to be considered a pre-approved equal, 
please provide documentation listed below to be reviewed. Upon completion of review, 
documentation will be provided for any of the approved proposed equipment items.  

  
  

Provide written confirmation that the proposed equipment will meet the following 
expectations in the Special Conditions sections listed below. Where items differ in the 
sections below, please submit a side by side comparison showing the items you are 
requesting to be approved.  

  
1.2 References 
1.4 Warranty 
1.5 Quality Assurance 
  
2.3 SYSTEM DESIGN REQUIREMENTS:  

A. Screw Press Minimum Performance Requirements  



Belt Press Replacement at Kill Creek WRRF Addendum No. 1 
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Type of Sludge                                    Municipal WAS or Aerobically 
Digested  

Feed Solids, % total solids (TS)         1.0% Total Solids or greater  
Discharge Solids, % TS                      15% Total Solids or higher+ with 

polymer addition  
Design Inlet Capacity                              560 Dry Lbs. / Hr., not to exceed 

105 GPM. 
  

2.4 Screw Press                          
2.5 DRIVE SYSTEM  
2.6 FLOCCULATION TANK 
2.7 MADE-DOWEN POLYMER PUMP 
2.8 SLUDGE FEED PUMP 
2.9 INSTRUMENTATION  
2.10 SPARE PARTS  
2.11 ANCHOR BOLTS  
2.12 FINISHES  
  
3.1 INSTALLATION  
3.2 PERFORMANCE TESTING 

 
 
ATTACHMENTS 

 

1. Maintenance Bond document. 

 
 
Dated at Gardner, Kansas this November 18, 2020. 

 

 

Utilities Manager 
 
A COPY OF THIS ADDENDUM SHALL BE ATTACHED TO THE PROPOSAL. 

 
Acknowledge Receipt of Addendum by Bidder: 

 
 
 
 

 

Signature of Bidder Date 
 
 
 
 

 

Title Company Name 
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INVITATION FOR BIDS 
FOR 

BELT PRESS REPLACEMENT 
AT 

KILL CREEK WATER RESOURCE RECOVERY FACILITY 
PROJECT WW1901 

Issue Date:  November 10, 2020 

Bid Deadline and Opening: December 2, 2020 at 12:00 PM 
City of Gardner - Utilities Department 
1150 E Santa Fe Street 
Gardner, KS 66030 

Contact: Ric Gere, Utilities Staff Engineer 
Phone: 913.568.8123 
Email: rgere@gardnerkansas.gov 

Description: The City of Gardner is requesting bids from qualified manufacturers and/or distributors 
for the purpose of providing the removal of existing belt press and installation of screw press 
equipment used for dewatering of bio-sludge at the Kill Creek Water Resource Recovery Facility 
(WRRF). The project includes, but is not limited to, removal and replacement of the existing belt 
press equipment from service, relocating the existing belt press to onsite storage location designated 
by City Staff, installation of new sludge dewatering screw press, start-up, electrical, controls, SCADA 
and all other components required to operate the system efficiently. 

A mandatory site visit will be required before any bids will be accepted. Site visits shall be 
coordinated and scheduled by contacting:  

Scott Millholland,  
Kill Creek Water Resource Recovery Facility Superintendent 
Office: 913.856.0986 
smillholland@gardnerkansas.gov 

Copies of bid documents can be viewed or purchased for a Non-Refundable fee on-line at 
www.drexeltech.com in their eDistribution plan room, additional assistance is available at 
distribution@drexeltech.com. Information regarding this project can be found in the “Public Jobs” link 
on the website.  Contractors desiring the Contract Documents for use in preparing bids may also 
obtain a set of such documents from Drexel Technologies; 10840 West 86th Street, Lenexa, KS  
66214, 913-371-4430.  Bidding documents will be shipped only if the requesting party assumes 
responsibility for all related charges.  Corporate, certified, or cashier’s checks shall be made payable 
to Drexel Technologies, Inc. 

Sealed Bids are due prior to the Bid Deadline indicated above and must be marked “Bid for: BELT 
PRESS REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901. Any Bid received after the 
designated closing time will be returned to Bidder unopened. 

No oral, telegraphic, facsimile or telephonic Bids or Bid alterations or corrections will be considered. 

The City reserves the right to accept or reject any and all Bids and to waive any technicalities or 
irregularities therein.  Bids may only be withdrawn or corrected pursuant to the provisions of K.S.A. 
75-6902, as amended, et seq.  Bids may be modified or withdrawn by written request of the Bidder if
such requests are received in the office of the City Clerk, prior to the time and date for Bid opening.

The project qualifies for sales tax exemption for purchasing materials and supplies. 

mailto:smillholland@gardnerkansas.gov
www.drexeltech.com
mailto:distribution@drexeltech.com


INSTRUCTIONS TO BIDDERS 
FOR 

BELT PRESS REPLACEMENT 
AT 

KILL CREEK WATER RESOURCE RECOVERY FACILITY 
PROJECT WW1901 
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A. General Statement: 
The Bidder shall submit all bids on the forms provided as part of these Bid Documents and in 
compliance with these Instructions. All appropriate blanks shall be filled-in and the appropriate 
individual on behalf of him/herself or the entity submitting the bid shall sign the Bid Proposal. Each 
bid must be enclosed in a sealed envelope plainly marked “Bid for: BELT PRESS 
REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901”. Pursuant to the Notice to 
Bidders, Bids shall be addressed to “City of Gardner, Kansas, Attention: “Ric Gere”. 

 
B. Mandatory Pre-Bid Site Visit 

A mandatory site visit will be required before any bids will be accepted. Site visits shall be 
coordinated and scheduled by contacting: 

 
Scott Millholland,  
Kill Creek Water Resource Recovery Facility Superintendent 
Office: 913.856.0986 
smillholland@gardnerkansas.gov 

 
C. Bidding Documents: 

1. Bidding Documents and Plans may be obtained from: 
Drexel Technologies 
www.drexeltech.com 
10840 W. 86th Street 
Lenexa, KS 66214 

 
2. Complete sets of Bidding Documents shall be used in preparing Bids. Bidding documents 

consist of the Bid, Contract, and any Plans or other supporting documentation. 
3. Neither the City, nor any employee, nor any entity in contract with the City, assumes any 

responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bid 
Documents. 

4. The City, in making copies of the Bid Documents available on the above terms, does so only 
for the purpose of obtaining bids on the Work and does not confer a license or grant for any 
other use. 

5. Bids shall include furnishing all labor, materials, equipment and performing the Work for the 
project in strict accordance with the Bidding Documents and any Addenda. 
 

D. Inquiries: 
Inquiries regarding the project should be directed to:  
   

Scott Millholland, Plant Superintendent – Wastewater 
  913.856.0986 
  smillholland@gardnerkansas.gov 
 
The City’s representative for the duration of this project is: 

 
Ric Gere 
913.568.8123 
rgere@gardnerkansas.gov  

mailto:smillholland@gardnerkansas.gov?subject=Pre-Bid%20Site%20Visit:%20Belt%20Replacement,%20Project%20WW1901
www.drexeltech.com
mailto:smillholland@gardnerkansas.gov
mailto:rgere@gardnerkansas.gov
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E. Project Timeline: 
The following dates are provided in addition to those previously stated to help interested Bidders 
in planning participation in the project herein. The dates listed, however, are in no way guaranteed 
and are subject to change without notice.  

 
Bid Issue Date   November 10, 2020 
Bid Opening    December 2, 2020 at 12:00 p.m. 
UAC Meeting   January, 7, 2021 
City Council Meeting  January, 18, 2021 

      
F. Bidders Representation: 

In order to induce the City to accept their Bid, in addition to and not in lieu of any other 
representations and warranties contained in the Bidding Documents, the Bidder represents and 
warrants the following to the City: 
1. The Bidder and their subcontractors are financially solvent and possess sufficient working 

capital to complete the Work and perform all obligations hereunder; 
2. The Bidder is able to provide the tools, materials, supplies, equipment, and labor required 

to complete the Work and perform the Bidder’s obligations hereunder; 
3. The Bidder is now and will continue to be authorized to do business in the State of Kansas, 

and is now and will continue to be properly licensed by all necessary governmental and 
public and quasi-public authorities having jurisdiction over the Bidder and over the Work and 
the Project; 

4. The Bid and execution of the Bidding Documents and the Bidder’s performance thereunder 
are within the Bidder’s duly authorized powers; 

5. The Bidder has made an exhaustive study of the Bidding Documents; understands the terms 
and provisions thereof; has sought or will timely seek any and all necessary clarifications 
prior to submitting the Bid and that the Bid is made in accordance with the foregoing; 

6. The Bidder has visited the project site and is completely familiar with any local and special 
conditions under which the Work is to be performed and has correlated such knowledge 
with the requirements of the Bidding Documents; 

7. The Bid is based upon the materials, systems, and equipment described in the Bidding 
Documents without exception; 

8. The Bidder certifies that his bid is submitted without collusion, fraud, or misrepresentation 
as to other Bidders, so that all bids for the project result from a free, open and competitive 
bidding environment; 

9. The Bidder possess a high level of experience and expertise in the business administration, 
management, and superintendence of projects of the size, complexity, and nature of this 
particular project, and that the Bidder will perform the Work with care, skill and diligence of 
such a Contractor; 

10. The Bidder acknowledges that the City is relying upon this Bidder’s skill and experience in 
connection with the Work being bid herein; 

11. That complete sets of Bidding Documents were used in preparing the bid and that the City 
is not responsible for errors or misinterpretations resulting from the use of incomplete sets 
of such documents. 
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G. General Instructions: 
1. The foregoing warranties are in addition to, and not in lieu of (A) any and all other liability 

imposed upon the Contractor by law with respect to the Contractor’s duties, obligations, and 
performance of the Work and, (B) any and all other warranties, representations and 
certifications made in the Bidding Documents. The Contractor’s liability hereunder shall 
survive the City’s final acceptance of and payment for the Work. All representations and 
warranties set forth herein and in the Contract Documents shall survive the final completion 
of the Work or the earlier termination of this Agreement. 

2. Any or all Bidders may be required by the City to furnish information to support the Bidder’s 
capability to fulfill the Contract if awarded the Contract. Such information does not need to 
be submitted with the Bid, but may be requested at the City’s option. Such information may 
include, but not be limited to, the following: 

i. Proof of registration with the Kansas Director of Taxation (K.S.A. 79-1009). 
ii. Proof of registration with the Kansas Secretary of State. 
iii. List of projects of similar size and type the Bidder has constructed or in which the 

Bidder has been engaged in a responsible capacity.  
iv. Evidence the Bidder maintains a permanent place of business. 
v. A current financial statement. 

3. Examination: Before submitting a Bid, each Bidder shall examine carefully all documents 
pertaining to the work and visit the site to fully inform himself of the condition of the site and 
the conditions and limitations under which the work is to be performed. 

4. Submission of a Bid will be considered presumptive evidence that the Bidder has fully 
informed himself of the conditions of the site, requirements of the Contract Documents, and 
of pertinent national, state and local codes and ordinances, and that the Bid made 
allowances for all conditions, requirements and contingencies. 

5. Bidder requiring clarification or interpretation of the Bidding Documents shall make such 
requests (in writing only) of the Project Manager at least seven (7) days before the date for 
receipt of bids. 
 

H. Addenda: 
1. Any interpretations, corrections or changes to the Bidding Documents will be made by 

Addenda. 
2. Written Addenda will be distributed on-line through www.drexeltech.com to all plan holders 

registered with Drexel Technologies. 
3. Copies of written Addenda will be made available for inspection wherever Bidding 

Documents are on file for that purpose. 
4. Addenda will be issued no later than four days prior to the date for receipt of Bids, except 

an addendum withdrawing the request for Bid Proposals, or one, which includes 
postponement of the date for receipt of Bid Proposals. 

5. Each Bidder shall ascertain prior to submitting his Bid that he has received all written 
addenda issued, and he/she shall acknowledge its receipt in his Bid. 
 

I. Substitutions: 
1. Each Bidder represents that his bid is based upon materials and equipment described in the 

bidding documents. 
2. No substitution will be considered prior to receipt of Bids unless written request for approval 

has been received by the City at least seven (7) days prior to the date of the Bid opening.  
3. Each such request shall include the name of the material or equipment for which it is to be 

substituted and a complete description of the proposed substitute including drawings, cuts, 
performance and test data and any other information necessary for an evaluation. 

http://www.drexeltech.com/
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4. A statement setting forth any changes in other materials, equipment or other Work that 
incorporation of the substitute would require shall be included. 

5. The burden of proof of the merit of the proposed substitute is upon the proposer. 
6. The City’s decision of approval or disapproval of a proposed substitution shall be final. 
7. If the City approves any proposed substitution, such approval will be set forth in a written 

addendum. Bidders shall not rely upon approvals made in any other manner. 
8. No substitution will be considered after the Contract award unless specifically provided in 

the Contract Documents. 
 

J. Preparation of Bids: 
1. Bids shall be made upon the form provided in these Bidding Documents. 
2. All blanks must be filled in with ink or type. Blanks left on the Bid form may cause a bidder 

to be disqualified. The completed form shall be without alteration or erasure. 
3. If a bid on all alternates is not required for alternate items, a written indication of “no Bid” on 

the Bid form is required. 
4. Amounts shall be expressed in both words and figure, and in case of discrepancy between 

the two, the amount in words shall govern. 
5. Sign Bid form in longhand, with name typed below signature. Where Bidder is a Corporation, 

Bids must be signed with the legal name of the Corporation, followed by the legal signature 
of an officer authorized to bind the Corporation to a contract. 
 

K. Submission: 
Provide one (1) original and one (1) copy of all copies of the Bid, Bid Security and other documents 
required to be submitted with the Bid Package shall be enclosed in a sealed envelope with the 
notation “Bid Enclosed” on the face thereof and plainly marked “Bid for: BELT PRESS 
REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901”. 
 
Pursuant to the Invitation for Bids, Bid packages shall be addressed and submitted/delivered to: 

Attention: Ric Gere 
City of Gardner, Kansas - Utilities Department 
1150 E. Santa Fe Street 
Gardner, KS  66030. 
 

L. Modification and Withdrawal: 
Bids may only be withdrawn or corrected pursuant to the provisions of K.S.A. 75-6901, as 
amended, et seq. 

 
M. Consideration of Bids/Selection Process: 

1. The City reserves the right to reject any and all Bids; to waive any and all technicalities, 
irregularities and formalities; to negotiate contract terms with the successful Bidder; and the 
right to disregard all non-conforming, non-responsive or conditional Bids. 

2. In evaluating Bids and determining the lowest responsible Bidder, City shall consider 
qualifications of the Bidders. 

3. Each Bidder shall submit on a form provided for that purpose, a Statement of Bidder’s 
Qualifications, when required by the City. 

4. The City may consider the qualification and experience of Bidders and subcontractors and 
other persons and organizations, including suppliers, proposed to be involved in the project. 
Operating costs, maintenance considerations, performance data and guarantees of 
materials and equipment may also be considered by the City.  
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5. The City may conduct any such investigation it deems necessary to assist in the evaluation 
of any Bid and to establish the responsibility, qualifications and financial ability of the 
Bidders, proposed subcontractors and other persons, organizations and suppliers, to do 
Work in accordance with the contract documents to the City’s satisfaction within the 
prescribed time. 
 

N. State of Kansas Preference 
1. State law, K.S.A. 75-3740a, requires that, to the extent permitted by federal law and 

regulations when letting contracts for Bids, the City must require any Bidder domiciled 
outside the state of Kansas to submit a Bid the same percent less than the lowest Bid 
submitted by a responsible Kansas Bidder as would be required of such Kansas domiciled 
Bidder to succeed over the Bidder domiciled outside Kansas on a like contract let in the 
foreign Bidder’s domiciliary state. 

2. All Bidders domiciled outside of the State of Kansas shall furnish City with a copy of their 
state’s preferential Bidding statutes and the applicable percent received by in-state Bidders 
from the state in which the contract is located. 
 

O. Subcontractors 
1. The Contractor shall not award subcontracts, which total more than forty-five percent (45%) 

of the contract and shall perform, within its organization, work amounting to not less than 
fifty-five percent (55%) of the total contract price. 

2. The Contractor shall submit the names of subcontractors for approval by the City prior to 
award of the contract. 
 

P. Award of Contract: 
1. The contract will be awarded to the lowest responsive, responsible Bidder as determined by 

the City and shall be required to enter into a contract with the City. 
2. If the contract is awarded, the City will give the successful Bidder a Notice of Award within 

sixty (60) days after the day of the Bid opening. 
 

Q. Notice To Proceed: 
1. No work shall commence until the City issues a Notice To Proceed, and a Notice To Proceed 

will not be issued until all of the following are delivered to the City. 
i. The Contract signed by the representative with authority and ability to do so. 
ii. Bonds with the attached powers of attorney. 
iii. Certificate of Insurance listing the City as Additional Insured. 
iv. Certificate of Nondiscrimination. 
v. List of subcontractors and suppliers. 
vi. Corporate Resolution of authority to sign and deliver the Contract Documents, 

executed by the Corporation’s Secretary or Assistant Secretary and dated prior to 
all other submittals. 

vii. Domestic (Kansas) corporations shall furnish evidence of good standing in the 
form of a Certificate signed by the Kansas Secretary of State. 

viii. Foreign (non-Kansas) corporations shall furnish evidence of authority to transact 
business in Kansas, in the form of a Certificate signed by the Kansas Secretary of 
State. 

ix. Construction schedule with major milestones. 
2. Such documents must be delivered with ten (10) days of the City’s written notification to the 

successful Bidder. If they are not delivered within such time then the Bidder will be deemed 
to have abandoned its contract with the City, and the City will award a contract to the next 
lowest and best Bid. 
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3. The successful Bidder shall not make claim either for time or money against the City for 
labor or materials performed or delivered prior to issuance of the Notice to Proceed. 

4. The City’s responsibility to issue a Notice to Proceed is expressly conditioned on the 
Contractor’s timely execution and delivery prior to issuance of the Notice to Proceed. 
 

R. Payment by City: 
1. Payments by the City may be made using any of the following methods of payment, in its 

sole discretion:  
i. ACH or wire transfer 
ii. Check – checks will be mailed to the Contractor’s place of business 
iii. Credit/Purchasing Card for payments under $1,000 

2. The successful bidder will be required to submit financial information as required by the City 
to enable the use of the aforementioned payment methods and to enable the City to properly 
report such payments as required by federal law.  
 

S. Project Completion: 
Upon satisfactory completion of the Contract, a formal Certificate of Completion will be forwarded 
to the Contractor by the City. The date of substantial completion of the Project will be the starting 
date of the guarantee period.  

 
T. Indemnity/Hold Harmless Agreement: 

The Contractor agrees to protect, defend, indemnify, and hold harmless the City of Gardner and 
its officers, employees and agents from and against any and all losses, penalties, damages, 
settlements, claims, costs, charges for other expenses, or liabilities of every and any kind 
including attorney fees, in connection with or arising directly or indirectly out of the work agreed 
to or performed by Contractor under the terms of any agreement that may arise due to the bidding 
process. Without limiting the foregoing, any and all such claims, suits, or other actions relating to 
personal injury, death, damage to property, defects in materials or workmanship, actual or alleged 
violations of any applicable statute, ordinance, administrative order, rule or regulation, or decree 
of any court shall be included in the indemnity hereunder. 
 

U. Open Record: 
Sealed bids received by the City pursuant to this solicitation will be temporarily exempt from 
disclosure in accordance with the Kansas Open Records Act. Thereafter, bids will be open for 
inspection by any person pursuant to the Kansas Open Records Act. 

 
V. Taxes: 

The City of Gardner, as an agency of the State of Kansas, is exempt from paying Kansas sales 
or use tax per K.S.A. 79-3606 (b), as well as contractors hired by the City who purchase tangible 
personal property for the use in constructing, equipping, reconstructing, maintaining, repairing, 
enlarging, furnishing or remodeling facilities for the City. The successful bidder shall be required 
to comply with K.S.A. 79-3606, as amended. The City’s tax-exempt status is valid only when items 
purchased outside the State are delivered within the State of Kansas. 

 
W. All Work: 

Shall be in accordance with all Federal and State Laws, Local Ordinances and Building Codes, 
and the Americans with Disabilities Act, as amended.
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TERMS & CONDITIONS 
 

A. Bid Guarantee: 
1. Bid Security is required in the amount of at least (5%) of the Bid plus all add Alternates. Bid 

Security can be in the form of certified or Cashier’s Check or Bid Bond acceptable to the 
City of Gardner, Kansas. Checks are to be made payable to the City of Gardner, Kansas 
and drawn on a solvent Kansas bank or trust company. 

2. Bid Bonds shall be written by a bonding agency approved by the United States Treasury 
Department and licensed to do business in the State of Kansas. 

3. The amount of said Bid Security may be retained by and forfeited to the City of Gardner, 
Kansas as liquidated damages, if such proposal is accepted, the Contract awarded, and the 
Bidder fails to enter into a Contract in the form prescribed, with the required bonds, within 
ten (10) days after such award is made by the City of Gardner, Kansas. 

4. The City of Gardner, Kansas reserves the right to retain the Bid Security of the three (3) 
lowest Bidders until the successful Bidder has entered into an agreement or until sixty (60) 
days after Bid opening, whichever is the shorter period. All other Bid Securities will be 
returned as soon as possible. 

B. Bonds: 
1. Performance Bond, Maintenance Bond and Statutory Payment Bond shall be furnished to 

the City, by the Contractor, for all contracts over $100,000, in an amount equal to 100 
percent of the Contract sum.  

2. The Statutory Payment Bond shall be filed in the office of the District Court of Johnson 
County. Contractor shall provide the City with a certified copy of said statutory bond as so 
filed. 

3. Bonds furnished shall be written by a surety approved by the U.S. Treasury Department and 
licensed to do business in the State of Kansas. No work shall commence until bonds are in 
force. 

4. Power of Attorney for the surety company agent must accompany each bond issued, and 
must be certified to include the date of the bonds. 

5. Cost of the bond shall be included in the bid and paid for by the Contractor. 
 

C. Insurance: 
Any bidder receiving an award shall be required to provide proof of this insurance, in the form of 
a Certificate of Insurance, listing the City of Gardner as an additional insured. The following 
insurance(s) shall be required: 

 
 Workers’ Compensation and Employer’s Liability – Demonstrate compliance with K.S.A. 

44-532(b) including maintenance of insurance providing the statutory limits under the 
Kansas Workers Compensation Act; the Contractor shall also be protected against claims 
for injury, disease, or death of employees, which, for any reason, may not fall within the 
provisions of a worker’s compensation law. This policy shall include an “all states” 
endorsement. 
 

 Commercial General Liability for bodily injury and property damage liability claims with 
limits of not less than $1,000,000 per occurrence and $2,000,000 in the aggregate. 

 
 Commercial Automobile Liability for bodily injury and property damage with limits of not 

less than $1,000,000 each accident for all owned, non-owned and hired automobiles. 
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 Additional Insurance - The Contractor shall be required to purchase an Owner's Protective 
Liability Insurance Policy, issued on an occurrence basis and covering bodily injury (and 
death) and property damage, naming the City as named insured.  The liability limits shall 
be as stated in the Instructions to Bidders or in the Special Conditions.  The original policy 
shall be placed on file with the City and maintained during the life of the Contract.  Such 
policy shall contain no exclusion relative to any function performed by the City or its 
employees and agents in connection with the Work. 

 
 Special Hazards - Additional insurance covering special hazards may be required on 

certain projects.  Such additional insurance requirements shall be as specified in 
Instructions to Bidders or Special Conditions 

 
D. Taxes: 

It is the intent of the City to supply the Contractor with a Sales and Compensating Tax Exemption 
Certificate for use in purchasing materials and supplies used on qualifying projects. Qualifying 
projects will be identified in the Notice to Bid. 

1. The Contractor shall, in preparing his proposal, omit from his computed costs all sales 
and service taxes for qualifying projects.  

2. The Contractor will be furnished a copy of the Project Completion Certification. 
3. All invoices must be retained by the Contractor for a period of five (5) years and are 

subject to audit by the Kansas Department of Revenue. 
4. Final payment may be held by the City until the City has received the two Project 

Completion Certifications from the Contractor along with a Consent. 
 

E. Term of Contract: 
This contract shall commence the day after date of award by the City unless otherwise stipulated 
in the Notice of Award Letter. The contract shall remain in effect as reflected on the Bid Form. 

 
F. Completion Time: 

The Contractor shall order and schedule delivery of equipment upon issuance of Notice to 
Proceed. Substantial completion shall be achieved the earliest date from 30 calendar days from 
delivery of screw press dewatering equipment, or within 120 calendar days from the date 
established in the Notice to Proceed.  
 
Final completion shall be achieved within 10 calendar days thereafter and upon receiving punch 
list of incomplete items to operate the screw press dewatering systems as intended by the contract 
documents.  
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AGREEMENT BETWEEN CITY AND CONTRACTOR 

 

This agreement [“Agreement”], is made as of this _______ day of ___________, 20__ by and 

between the City of Gardner, Kansas, [hereinafter “City”], and _______________, [hereinafter 

referred to as “Contractor”] for the construction of the following described work: “BELT PRESS 

REPLACEMENT AT KILL CREEK WRRF” known as City of Gardner Project No. WW1901.  

 

RECITALS 

 

WHEREAS, the City desires to construct and complete Project No. WW1901. 

 

WHEREAS, the City has caused to be prepared, in accordance with the law, Notice to Bidders, 

Instructions to Bidders, Bid, this Agreement, General and Special Conditions, Plans, 

Specifications and other Contract Documents (the “Contract Documents”), as defined in the 

General Conditions, for the work herein described, and has approved and adopted these said 

Contract Documents and has caused to be published, in the manner and for the time required by 

law, an advertisement inviting sealed Bids for furnishing construction materials, labor, tools, 

equipment and transportation necessary for, and in connection with, the construction of public 

improvements in accordance with the terms of this Agreement; and  

 

WHEREAS, the Contractor, in response to the advertisement, has submitted to the City, in the 

manner and at the time specified, a sealed Bid in accordance with the terms of this Agreement; 

and  

 

WHEREAS, the City, in the manner prescribed by law, has publicly opened, examined and 

canvassed the Bids submitted, and as a result of this canvass has, in accordance with the law, 

determined and declared the Contractor to be the lowest and best responsible bidder for the 

construction of the public improvements known as Project No. WW1901, and has duly awarded 

to the Contractor a contract therefore upon the terms and conditions set forth in this Agreement 

for the sum or sums named in the Bid attached to and made a part of this Agreement. 

 

WHEREAS, in the judgment of the City of Gardner, it is necessary and desirable to employ the 

services of Contractor for BELT PRESS REPLACEMENT AT KILL CREEK WRRF. 

 

NOW, THEREFORE, in consideration of the compensation to be paid the Contractor, foregoing 

recitals and the mutual covenants contained herein, the parties hereto agree as follows: 

 

AGREEMENT 

 

1.0 Work to be Performed. The Contractor will furnish at his own cost and expense all labor, 

tools, equipment, materials and transportation required to construct and complete the work 

designated, described and required by the  Bid Documents and Contract Documents for 

City of Gardner Project No. WW1901. All terms used herein shall have the meanings 

ascribed to them in the General Conditions unless otherwise specified. 
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1.1 Contractor’s Work. The Work to be performed by Contractor under this Agreement 

is as described in the Bid Documents, attached and incorporated by reference.  

1.2 Performance Standard. Contractor represents to City that Contractor is 

professionally qualified to do this Project and if required, is licensed to practice the 

Work being offered by all public entities having jurisdiction over Contractor and the 

Project. Contractor specifically acknowledges and confirms that: 1.) Contractor has 

visited the site, made all inspections Contractor deems appropriate and has read 

and fully understands the Contract Documents, including all obligations and 

responsibilities undertaken by Contractor as specified herein and in the other 

Contract Documents and knowingly accepts same; 2.) Contractor has furnished 

copies of all Contract Documents to Contractor’s insurance carrier(s) and its 

surety(ies); and 3.) Contractor’s insurance carrier(s) and surety(ies) agree to be 

bound as specified in this Agreement, in the Contract Documents, as set forth in 

the insurance policy(ies) and bonds pertaining to liability and surety coverage. 

1.3 Assigned Personnel. 

a. Contractor shall only assign competent personnel to perform work 

hereunder.  In the event that at any time City, in its sole discretion, desires 

the removal of any person or persons assigned by Contractor to perform 

work hereunder, Contractor shall remove such person or persons 

immediately upon receiving written notice from City. 

b. With respect to this Agreement, the Contractor shall employ the following 

key personnel: ___________________________ 

c. In the event that any of Contractor’s personnel assigned to perform Work 

under this Agreement become unavailable due to resignation, sickness or 

other factors outside of Contractor’s control, Contractor’s shall be 

responsible for timely provision of adequately qualified replacements. 

d. The Contractor shall designate _________________________ as Principal 

contact on the Project.  As principal on this project, this person shall be the 

primary contact with the Project Representative and shall have authority to 

bind Contractor.  So long as the individual named above remains actively 

employed or retained by Contractor, he/she shall perform the function of 

principal on the Project, unless otherwise agreed to in writing signed by 

both parties. The Contractor will supply a direct name, phone number and 

email and will notify the City if this contact information changes during the 

contract period. 

e. City shall designate Ric Gere, Utilities Staff Engineer, 913-568-8123, as the 

Project Representative to represent the City in coordinating this project with 

Contractor, with authority to transmit instructions and define policies and 

decisions of City.  The written consent of the Department Director, and if 

applicable, City Administrator and/or Governing Body, shall be required to 

approve any increase in Project cost as defined in Exhibit B. 
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3.0 Commencement of Contract Time; Notice to Proceed. 

3.1 The Contract Time will commence on the date stated in the Notice to Proceed. No 

Work shall be done at the site prior to issuance of a Notice to Proceed.  

3.2 Before a Notice to Proceed will be issued, Contractor shall deliver to City 

certificates of insurance and such bonds as are required pursuant to the terms of 

this Agreement and the Contract Documents. 

3.3 Before Contractor commences Work, a Pre-Construction Conference shall be held 

to review the progress schedules, to establish procedures for handling Shop 

Drawings and other submittals, and to establish a working understanding among 

the parties as to the Work to be performed pursuant to the terms of this Agreement 

and the Contract Documents. 

 

4.0 Time of Performance. 

4.1 Unless otherwise provide in this Agreement, Contractor shall commence Work 

upon the date stated in the Notice to Proceed, and will complete all Work covered 

by this Agreement and the Contract Documents within the time specified on the 

Notice to Proceed. Time is of the essence.  

4.2 Progress Schedule 

Within ten (10) days after the Effective Date of this Agreement and prior to 

commencing the Work, Contractor shall submit to City an estimated progress 

schedule indicating the starting and completion dates of the various phases of the 

Work, including the projected cost of each phase. The cost projection may serve 

as the basis for Progress Payments during the Work. 

4.3 Computation of Time. When any period of time is referred to in the Contract 

Documents by days, it will be computed to exclude the first and include the last day 

of such period. If the last day of any such period falls on a Saturday or Sunday or 

on a day made a legal holiday by the law of the applicable jurisdiction, such day 

shall be omitted from the computation. A calendar day of 24 hours measured from 

midnight to the next midnight shall constitute a day. 

4.4 Changes in Contract Time. The Contract Time may only be changed by a Change 

Order. Any claim for an extension or shortening of the contract time shall be based 

on written notice delivered by the party requesting the change to the other party 

promptly and stating the general nature of the claim.  A written claim with 

supporting data shall be delivered within thirty (30) days after such occurrence 

(unless the Engineer allows an additional period of time to ascertain more accurate 

data in support of the claim) and shall be accompanied by the claimant's written 

statement that the adjustment claimed is the entire adjustment to which the 

claimant has reason to believe it is entitled as a result of the occurrence of said 

event.  All claims for adjustment in the Contract Time shall be determined by the 

Engineer. Consideration may be given to requests for extensions of time due to 

inclement weather.  No claim for an adjustment in the Contract Time will be valid if 

not submitted in accordance with the requirements of this paragraph. In executing 

this Agreement, Contractor expressly covenants and agrees that, in undertaking to 

complete the Work within the time therein fixed, it has taken into consideration and 

made allowances for all hindrances and delays incident to such Work, whether 
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growing out of delays in securing materials, workers, weather conditions, or 

otherwise. 

4.5 Damages for City Delay. If Contractor shall be delayed at any time in the progress 

of the Work by any act or omission of City or by any separate contractor employed 

by City, and over which Contractor has no control, then the Contract Time shall be 

extended by written Change Order for such reasonable time as City may decide, 

and no adjustment shall be made in the Contract Price. 

4.6 Work Stoppage. Contractor warrants to City that there will be no Work stoppages 

or interruptions arising out of labor disputes, including, but not limited to, those due 

to the presence of both union and nonunion workforces at the Project site. 

Contractor further agrees that in the event of any strike, picket, sympathy strike, 

work stoppage or other form of labor dispute or picket in connection with the work 

of Contractor, other contractors, subcontractors, City, or any other person, 

Contractor will, contingent upon City providing a picket free entrance, continue to 

perform the Work required herein without interruption or delay. 

4.7 Liquidated Damages. 

a. Due to the critical nature of this project, liquidated damages resulting from 

failure to meet the completion date, shall be charged against the Contractor 

at a rate of per the following schedule: 

 

CONTRACT AMOUNT LIQUIDATED DAMAGES 

$0 to $25,000 $75 

$25,001 to $50,000 $125 

$50,001 to $100,000 $200 

$100,001 to $500,000 $400 

$500,001 to $1,000,000 $600 

$1,000,001 to $2,000,000 $925 

$2,000,001 to $5,000,000 $1,375 

$5,000,001 to $10,000,000 $2,000 

$10,000,001 and up $3,000 

 

The amount shown above shall be the sum due for each 24-hour calendar 

day, including weekends and holidays, on the full bid price of the Contract 

for each day completion is not made in accordance with the project 

schedule.  The assessed amount shall be deducted from the final 

invoice(s).  

b. Damages are only a reasonable estimate of City’s damages due to loss of 

public use during any delay period. 

c. The City shall have the right to deduct the liquidated damages due to the 

public's loss of use of the project, and the City’s actual costs to continue 

administration of the construction and the contract, from any monies due or 

any monies that may become due to the Contractor. 
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5.0 Payment. 

5.1 City agrees to pay Contractor for the actual work performed in accordance with this 

Agreement and the Contract Documents on the Project at the rates set forth in the 

Bid Form, which is attached hereto and incorporated by reference into this 

Agreement, the total of which shall not exceed a maximum total fee of 

__________________.  

5.2 Contractor shall bill City monthly for all work performed.  The bill submitted by 

Contractor shall itemize the work for which payment is requested.  City agrees to 

pay Contractor within thirty (30) days of approval. Contractor agrees to submit 

herewith such financial information as shall be required by City to enable the City 

to properly report such payments as required by state or federal law. City will pay 

or cause to be paid an amount equal to the estimated value of the Work performed 

less a retained amount in accordance with the following schedule: 

a. Ten (10) percent until construction is substantially complete; 

b. When the Work is substantially complete, the retained amount may be 

reduced to a lesser amount at the discretion of the Engineer. 

5.3 All invoices should be sent to City of Gardner, Utilities Department, 1150 E Santa 
Fe Street, Gardner, KS, 66030, Attn. Ric Gere. 

5.4 Right to Withhold Payment:  
City may decline to make payment, may withhold funds, and, if necessary, may 
demand the return of some or all of the amounts previously paid to Contractor, to 
protect City from loss because of: 
a. Defective Work not remedied by Contractor nor, in the opinion of City, likely 

to be remedied by Contractor; 
b. Claims of third parties against City or City's property; 
c. Failure by Contractor to pay Subcontractors or others in a prompt and 

proper fashion; 
d. Evidence that the balance of the Work cannot be completed in accordance 

with this Agreement for the unpaid balance of the Contract Price; 
e. Evidence that the Work will not be completed in the Contract Time required 

for substantial or final completion; 
f. Persistent failure to carry out the Work in accordance with this Agreement; 
g. Damage to City or a third party to whom City is, or may be, liable; or 
h. Conditions unfavorable for the prosecution of Work, or because of 

conditions which, in the opinion of the Engineer, warrant such action. 
 

6.0 Substantial Completion. 

6.1 When Contractor considers the entire Work ready for its intended use and all final 

restoration and testing is complete, Contractor shall notify City in writing that the 

entire Work is substantially complete and request that the Engineer issue a 

statement of Substantial Completion.  Within a reasonable time thereafter, City and 

Contractor shall observe the Work to determine the status of completion.  If City 

does not consider the Work substantially complete, City will notify Contractor in 

writing, giving its reasons therefore.  If City considers the Work substantially 

complete, City will prepare a tentative statement of Substantial Completion which 

shall fix the date of Substantial Completion.  There shall be attached to the 

statement a tentative list of items to be completed or corrected before Final 
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Payment.  This list shall be called a Punch List. The statement shall state the 

responsibilities of City and Contractor for maintenance, utilities, damage to the 

Work and insurance if any of these items shall be treated differently upon 

Substantial Completion and shall further state the time within which Contractor 

shall complete the items on the Punch List attached thereto. 

6.2 City shall have the right to exclude Contractor from the Work after the date of 

Substantial Completion, but City shall allow Contractor reasonable access to 

complete or correct items on the Punch List. 

 

7.0 Partial Utilization of Work by City. 

Use by City of any finished part of the Work, which has specifically been identified in the 

Contract Documents, or which City and Contractor agree constitutes a separately 

functioning and usable part of the Work that can be used by City without significant 

interference with Contractor's performance of the remainder of the Work shall be 

permitted.  Such use and operation shall not constitute an acceptance of the Work, and 

Contractor shall be liable for defects due to faulty construction until the entire Work under 

this Agreement is finally accepted and for a period of five (5) years or longer thereafter as 

stipulated in these Contract Documents or by other law or regulation. 

 

8.0 Completion and Final Payment. 

8.1 Upon written notice from Contractor that Work or an agreed portion thereof is 

complete, Engineer will make a final inspection with Contractor and will notify 

Contractor in writing of all particulars in which this inspection reveals that the Work 

is incomplete or defective. Contractor shall immediately take such measures as 

are necessary to remedy such deficiencies.   

8.2 If a repeat final inspection(s) is required, Contractor shall bear the cost of such 

repeat inspection, if any, including engineering and other professional fees.  After 

Contractor has completed all such corrections and delivered all maintenance and 

operating instructions, schedules, guarantees, bonds, certificates of inspection, 

marked-up record documents and other documents - all as required by the 

Contract Documents, and after Engineer has indicated that the Work is complete, 

Contractor may make application for Final Payment request following the 

procedure for progress payment requests.   

8.3 The Final Payment requests shall be accompanied by all documentation called for 

in this Agreement and the Contract Documents, together with complete and legally 

effective releases or waivers (satisfactory to City) of all liens arising out of or filed 

in connection with the Work.  In lieu thereof and as approved by City, Contractor 

may furnish receipts or releases in full; an affidavit of Contractor that the releases 

and receipts include all labor, services, material and equipment for which a lien 

could be filed, and that all payrolls, material and equipment bills, and other 

indebtedness connected with the Work for which City or its property might in any 

way be responsible, have been paid or otherwise satisfied; and consent of the 

surety, if any, to Final Payment.  If any Subcontractor or supplier fails to furnish a 

release or receipt in full, Contractor may furnish a bond or other collateral 

satisfactory to City to indemnify City against any lien. 
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8.4 If, on the basis of Engineer's observation of the Work during construction and final 

inspection, he determines that the Work has been completed and Contractor's 

other obligations under the Contract Documents have been fulfilled, Final Payment 

certificates together with acceptance certificates will be submitted for payment. 

 

9.0 Cash Basis and Budget Laws. 

The right of the City to enter into this Agreement is subject to the provisions of the Cash 

Basis Law (K.S.A. 10-1112 and 10-1113), the Budget Law (K.S.A. 79-2935), and other 

laws of the State of Kansas. This Agreement shall be construed and interpreted so as to 

ensure that the City shall at all times stay in conformity with such laws, and as a condition 

of this Agreement the City reserves the right to unilaterally sever, modify, or terminate this 

Agreement at any time if, in the opinion of its legal counsel, the Agreement may be deemed 

to violate the terms of such laws, or if mill levy funds generated are less than anticipated. 

 

10.0 Term of Agreement. 

In the event that the Work rendered under this Agreement may extend beyond any one 

budget year, the continuation of this Agreement from year to year is contingent upon the 

approval of sufficient budgetary authority for the continuation of this Agreement by the 

governing body of the City in the establishment of its annual budget. 

 

11.0 Warranty and Defective or Unacceptable Work. 

Contractor warranties and guarantees to City that all Work will be in accordance with the 

Contract Documents and will not be Defective or otherwise unacceptable.  All Work which 

does not conform to the requirements of the Contract Documents shall be considered 

unacceptable.  Defective Work, whether the result of poor workmanship, use of defective 

materials, damage through carelessness or any other cause, found to exist within the five 

(5) year warranty period or such longer time as may be permitted by law, shall be removed 

immediately and replaced in an acceptable manner.  This provision shall have full effect 

regardless of the fact that the Defective Work may have been done or the defective 

materials used with the full knowledge of City.  No inspection by City of the Work nor Final 

Acceptance of the project by City shall relieve Contractor of its responsibility to perform 

pursuant to the Contract Documents and provide acceptable Work. If Contractor fails to 

remove Defective Work within seven (7) days after written notice, the rejected material or 

Work may be removed and corrected by City pursuant to the provisions of the Contract 

Documents permitting City to correct the Defective Work. 

 

12.0 Suspension of Work. 

City may, at any time and without cause, suspend the Work or any portion thereof for a 

period of not more than ninety (90) days by notice in writing to Contractor which shall fix 

the date on which Work shall be resumed. Contractor shall resume the Work on the date 

so fixed. Contractor will not be allowed an increase in the Contract Price or an extension 

of the Contract Time, if such suspension is made as a result of an act or omission of 

Contractor including but not limited to the occurrence of any one or more of the following 

events: 
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1. If Contractor fails to supply a qualified superintendent, sufficient skilled workmen, 

Subcontractors, or suitable materials or equipment; 

2. If Contractor repeatedly fails to make prompt payments to Subcontractors or 

suppliers or for labor, materials, or equipment; 

3. If Contractor disregards Laws and Regulations of any public body having 

jurisdiction; or  

4. If Contractor otherwise violates in any substantial way any provisions of the 

Contract Documents, City shall have authority to suspend the Work wholly or in 

part, for such period of time as it may deem necessary, due to conditions 

unfavorable for the prosecution of the Work, or to conditions which in his opinion 

warrant such action, or for such time as is necessary by reason of failure on the 

part of Contractor to carry out orders given, or to perform any or all provisions of 

the Contract.   

If it becomes necessary to suspend Work for an indefinite period of time, Contractor shall 

store all materials in such manner that they will not obstruct or impede the traveling public 

unnecessarily or become damaged in any way; take every precaution to prevent damage 

or deterioration of the Work performed; provide suitable drainage of the roadway and erect 

temporary structures and protective barriers where necessary.  Contractor shall not 

suspend Work without written authority from City. 

13.0 Termination. 

13.1 Right of City to Terminate Contract.  

a. Without in any manner limiting the right of City to terminate the Contract or 

declare Contractor in default thereof for any reason set forth in this 

Agreement or the Contract Documents, if: 

13.1.a.1 the Work to be done under this Agreement shall be abandoned 

by Contractor; or  

13.1.a.2 this Contract shall be assigned by Contractor otherwise than as 

herein provided; or  

13.1.a.3 Contractor should be adjudicated to be bankrupt; or  

13.1.a.4 a general assignment of its assets should  be made for the 

benefit of its creditors; or  

13.1.a.5 a receiver should be appointed for Contractor or any of its 

property; or  

13.1.a.6 at any time City believes that the performance of the Work under 

this Contract is being unnecessarily delayed, that Contractor is 

violating any of the conditions or covenants of this Agreement or 

the specifications therefore, that it is executing the same in bad 

faith or otherwise not in accordance with the terms of said 

Contract; or  

13.1.a.7 all bid items of the Project are not  completed within the Contract 

Time named for their completion or within the time to which such 

completion date may be extended;  

then, in addition to other rights City may choose to exercise, City may, at 

its option, serve written notice upon Contractor and its surety of City's 
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intention to terminate this Agreement, and, unless within five (5) days after 

the serving of such notice upon Contractor, a satisfactory arrangement is 

made for the continuance thereof, this Contract shall cease and terminate.   

b. Whether or not a satisfactory arrangement has been proposed by the 

Contractor shall be in the sole discretion of the City. In the event of such 

termination, or in the event that Contractor fails to perform and abide by 

any obligation set forth herein in any respect, City shall immediately serve 

notice thereof upon the surety and Contractor, and the surety shall have 

the right to take over and complete the Work; provided, however, that if the 

surety does not commence performance thereof within fourteen (14) days 

from the date of said notice of termination, City may take over the Work and 

prosecute same to completion, by contract or otherwise, for the amount and 

at the expense of Contractor, and Contractor and its surety shall be liable 

to City for any and all excess cost sustained by City by reason of such 

prosecution and completion; and in such event City may take possession 

of, and utilize in completing the Work, all such materials, equipment, tools 

and plant as may be on the site of the Work and necessary therefore.   

c. When Contractor's services have been so terminated, such termination 

shall not affect any rights or remedies of City against Contractor then 

existing or which may later accrue.  Similarly, any retention or payment of 

monies due Contractor shall not release Contractor from liability.  

d. City reserves the right, in its sole discretion and for its convenience and 

without cause or default on the part of Contractor, to terminate the Contract 

by providing written notice of such termination to Contractor specifying 

when such termination becomes effective.  Upon receipt of such notice 

from City, Contractor shall:  (1) immediately cease all Work; or (2)  meet 

with City and, subject to City's approval, determine what Work shall be 

required of Contractor in order to bring the Project to a reasonable 

termination in accordance with the request of City.  If City shall terminate 

for its convenience as herein provided, City shall:  (1) compensate 

Contractor for all purchased materials and actual cost of Work completed 

to date of termination.  Contractor agrees that it shall require all its 

Subcontractor agreements to contain a termination for convenience 

provision thereby releasing Contractor from its obligations to its 

subcontractors should City terminate this Agreement for convenience.  The 

provision shall also contain a waiver of liability against City in the event of 

such termination. 

13.2 Authority to Terminate. The City Council has the authority to terminate this 

Agreement on behalf of the City.  In addition, the City Administrator or Gonzalo 

Garcia Utilities Department Director, in consultation with the City Attorney, shall 

have the authority to terminate this Agreement on behalf of the City.  

13.3 Right of Contractor to Terminate Contract.  If, through no act or fault of Contractor, 

the Work is suspended for a period of more than ninety (90) days by City or under 

an order of court or other public authority, or City fails to act on any payment 

request within sixty (60) days after it is submitted, then Contractor may, upon seven 
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(7) days written notice to City, terminate this Agreement and recover from City 

payment for all work executed.  In addition and in lieu of terminating this 

Agreement, if City has failed to make any payment as aforesaid, Contractor may 

upon seven (7) days notice to City stop the Work until payment is made for all 

amounts then due.  The provisions of this paragraph shall not relieve Contractor of 

his obligations to carry on the Work in accordance with the progress schedule and 

without delay during disputes and disagreements with City. 

 

14.0 Indemnification.  

To the fullest extent permitted by law, with respect to the performance of its obligations in 

this Contract or implied by law, and whether performed by Contractor or any permitted 

subcontractors hired by Contractor, the Contractor agrees to indemnify and hold harmless 

City, and its agents, servants, and employees from and against any and all claims, 

damages, and losses arising out of personal injury, death, or property damage, caused by 

the negligent or intentional acts, errors, or omissions of the Contractor or its 

subcontractors.  Contractor shall also pay for City’s reasonable attorneys’ fees, expert 

fees, and costs incurred in the defense of such a claim. 

 

15.0 Bonds. 

15.1 Contractor shall, after receiving Notice of Award and prior to commencing the 

Work, furnish to City a Statutory Payment Bond, Performance Bond and 

Maintenance Bond on forms approved by City and secured by a surety company 

acceptable to City. With each bond there shall be filed with City one copy of a 

"Power of Attorney" certified to include the date of the bonds. 

15.2 Contractor shall notify and obtain the consent and approval of Contractor's surety 

for all Change Orders and written amendments, if such notice is required by 

Contractor's surety or by law.  Contractor's execution of a Change Order or written 

amendments to this Agreement shall constitute Contractor's warranty to City that 

the surety has been notified and that the surety consents to such Change Order or 

written amendment; accordingly surety shall be conclusively deemed to have been 

notified of such Change Order or written amendment and to have expressly 

consented thereto. 

15.3 If Contractor’s surety or any Bond furnished by Contractor is declared bankrupt, or 

becomes insolvent, or its right to do business is terminated in the State of Kansas, 

or it ceases to meet the requirements herein, Contractor shall within five (5) days 

thereafter substitute an acceptable surety and appropriate Bond. 

 

16.0 Insurance. 

16.1 The Contractor shall procure and maintain, at its sole expense, throughout the 

duration of this Agreement, insurance of such types (on an occurrence basis unless 

otherwise agreed to) and in at least such amounts as required herein (and not less 

than as required in any bid documents or other contract documents), from an 

insurance company licensed to do business in the State of Kansas, the following 

insurance coverages as may be necessary to protect the Contractor and the City 

and agents of the City against all hazards or risks of loss as hereinafter specified:  
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 Workers’ Compensation and Employer’s Liability – Demonstrate 

compliance with K.S.A. 44-532(b) including maintenance of insurance 

providing the statutory limits under the Kansas Workers Compensation Act; 

the Contractor shall also be protected against claims for injury, disease, or 

death of employees, which, for any reason, may not fall within the 

provisions of a worker’s compensation law. This policy shall include an “all 

states” endorsement. 

 

 Commercial General Liability for bodily injury and property damage liability 

claims arising from the injuries to members of the public or damage to 

property of others arising out of any act or omission of the Contractor or its 

agents, employees or Subcontractors with limits of not less than 

$1,000,000 per occurrence and $2,000,000 in the aggregate. The property 

damage liability coverage shall contain no exclusion relative to blasting, 

explosion, and collapse of building or damage to underground property 

and/or facilities. 

 

 Commercial Automobile Liability for bodily injury and property damage with 

limits of not less than $1,000,000 each accident for all owned, non-owned 

and hired automobiles. 

 

 Additional Insurance - The Contractor shall be required to purchase an 

Owner's Protective Liability Insurance Policy, issued on an occurrence 

basis and covering bodily injury (and death) and property damage, naming 

the City as named insured.  The liability limits shall be as stated in the 

Instructions to Bidders or in the Special Conditions.  The original policy shall 

be placed on file with the City and maintained during the life of the Contract.  

Such policy shall contain no exclusion relative to any function performed by 

the City or its employees and agents in connection with the Work. 

 

 Special Hazards - Additional insurance covering special hazards may be 

required on certain projects.  Such additional insurance requirements shall 

be as specified in Instructions to Bidders or Special Conditions 

16.2 Subcontractor’s Insurance. 

If a part of the Contract is to be sublet, Contractor shall either: 

a. Cover all subcontractors in Contractor’s general liability insurance policy;   

b. Require each subcontractor not so covered to secure insurance in the 

minimum amounts required of Contractor which will protect subcontractor 

and the City against all applicable hazards or risks of loss as and in the 

minimum amounts designated for the Contractor. 

16.3 The City shall be a named insured on such policies.  Satisfactory certificates of 

insurance shall be filed with the City prior to starting any work on this Contract.  

The certificates shall state that thirty (30) days written notice will be given to the 

City before any policy coverage thereby is changed or canceled. 
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16.4 Industry Ratings - The City will only accept coverage from an insurance carrier who 

offers proof that it: 

a. Is licensed to do business in the State of Kansas; 

b. Carries a Best's policyholder rating of A or better; 

AND 

c. Carries at least a Class X financial rating. 

OR 

Is a company mutually agreed upon by the City and Contractor. 

16.5 All property damaged shall be repaired or replaced to a condition immediately prior 

to the time of damage, and to the satisfaction of the City. 

16.6 All loss or damage arising out of the nature of the work to be done, or from the 

action of the elements, or from floods or overflows, or from ground water, or from 

unusual obstructions or difficulties, or any other natural or existing circumstances 

either known or unforeseen, which may be encountered in the prosecution of the 

said work shall be sustained and borne by the Contractor at its own cost and 

expense. 

 

17.0 Conflict of Interest. 

Contractor covenants that it presently has no interest and that it will not acquire any 

interest, direct or indirect, that represents a financial conflict of interest under state law or 

that would otherwise conflict in any manner or degree with the performance of its Work 

hereunder, including under 31 U.S.C.S. Section 1352. Contractor further covenants that 

in the performance of this Agreement no person having any such interests shall be 

employed.   

 

18.0 Nondiscrimination. 

Contractor must comply with the Kansas Act Against Discrimination and if applicable, 

execute a Certificate of Nondiscrimination and Affirmative Action as provided in K.S.A. 

§44-1030. The Contractor further agrees that the Contractor shall abide by the Kansas 

Age Discrimination in Employment Act (K.S.A. 44-1111 et seq.) and the applicable 

provision of the Americans With Disabilities Act (42 U.S.C. 1201 et seq.) as well as all 

other federal, state and local laws, ordinances and regulations applicable to this project 

and to furnish any certification required by any federal, state or local governmental agency 

in connection therewith. 

 

19.0 Facilities and Equipment. 

Contractor shall furnish at its own cost and expense all labor, tools, equipment, materials, 

transportation, and any other accessories, services and facilities required to complete the 

Project as designated, described in accordance with this Agreement, including any 

attached exhibits and any addendums to this Agreement.  

 

20.0 Accessibility. 

Contractor will comply with the Rehabilitation Act of 1973, as amended, Section 504, which 

prohibits discrimination against handicapped persons in employment services, 

participation and access to all programs receiving federal financial assistance. Contractor 
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shall also comply with applicable requirements with the Americans with Disabilities Act 

(ADA), as amended, which is a federal anti-discrimination statute designed to remove 

barriers which prevent qualified individuals with disabilities from enjoying equal treatment 

by state and local governments and their agencies in employment practices and 

accessibility in public services and programs. 

 

21.0 Records, Ownership and Inspection. 

21.1 Ownership of Documents. 

All documents prepared by Contractor in the performance of this Agreement, 

although instruments of professional service, are and shall be the property of City, 

whether the project for which they are made is executed or not. 

21.2 Open Records. 

In recognition of the City’s obligations under the Kansas Open Records Act 

(“KORA”), Contractor acknowledges that this Agreement along with any reports 

and/or records provided pursuant to this Agreement are public documents and are 

subject to disclosure under KORA. 

21.3 Maintenance of Records. 

Except as otherwise authorized by the City, Contractor shall retain such 

documentation for a period of five (5) years after receipt of final expenditure report 

under this contract, unless action, including but not limited to litigation or audit 

resolution proceedings, necessitate maintenance of records beyond this five (5) 

year period. 

 

22.0 Patent Fees and Royalties. 

Contractor agrees to defend any claim, action or suit that may be brought against City, its 

governing body, officers, agents or employees for infringement of any Letters Patent of the 

United States arising out of the performance of this Contract or out of the use or disposal 

by or for the account of City of supplies furnished or Work performed hereunder, and 

Contractor further agrees to indemnify and hold harmless City, its governing body, officers, 

agents, and employees against all judgments, decrees, damages, costs and expenses 

recovered against it or them or sustained by it or them on account of any such actual or 

alleged infringement. It is understood that all royalties and fees for and in connection with 

patents, or patent infringement, claims for materials, articles, apparatus, devices or 

equipment used in or furnished for the Work shall be included in the Contract Price.  Final 

Payment to Contractor by City shall not be made while any suit or claim involving 

infringement or alleged infringement of any patent remains unsettled. 

 

23.0 Independent Contractor. 

It is the express intent of the parties that this Contract shall not create an employer-

employee relationship.  Employees of the Contractor shall not be deemed to be employees 

of the City and employees of the City shall not be deemed to be employees of the 

Contractor.  The Contractor and the City shall be responsible to their respective employees 

for all salary and benefits.  Neither the Contractor’s employees nor the City’s employees 

shall be entitled to any salary, wages, or benefits from the other party, including but not 

limited to overtime, vacation, retirement benefits, workers’ compensation, sick leave or 
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injury leave.  Contractor shall also be responsible for maintaining worker’s compensation 

insurance, unemployment insurance for its employees, and for payment of all federal, 

state, local and any other payroll taxes with respect to its employee’s compensation. 

 

24.0 Compliance with Laws. 

24.1 The Contractor shall observe and comply with all applicable federal, state, and 

local laws, regulations, standards, ordinances or codes and shall be in compliance 

with all applicable licensure and permitting requirements at all times. 

24.2 Pursuant to K.S.A. 16-113, if the Contractor does not have a resident agent in the 

State of Kansas, it shall execute and file “Certificate of Appointment of Process of 

Agent” with the Clerk of the District Court of Johnson County, Kansas.  These forms 

may be obtained at the Office of the Clerk of the District Court.  Contractor shall be 

responsible for the filing fee.  This certificate is pursuant to the General Statutes of 

Kansas, and shall be filed prior to the formal execution of the Contract Documents.  

Failure to comply with these requirements shall disqualify the Contractor for the 

awarding of the Contract. 

 

25.0 Assignment. 

Neither party hereto shall assign, delegate, sublet, or transfer any interest in or duty under 

this Agreement without the prior written consent of the other, and no such transfer shall be 

of any force or effect whatsoever unless and until the other party shall have so consented. 

In case such consent is given, Contractor shall be permitted to subcontract a portion 

thereof, but shall perform with its own organization, Work amounting to not less than fifty 

percent (50%) of the total Contract Price. The subcontracting, assignment, delegation or 

transfer of the Work shall in no way relieve the Contractor of its liability under this 

Agreement and the bonds applicable hereto. 

 

26.0 Confidentiality. 

All reports and documents prepared by Contractor in connection with the performance of 

this Agreement are confidential until released by City to the public.  Contractor shall not 

make any such documents or information available to any individual or organization not 

employed by Contractor or City without the written consent of City before any such release. 

 

27.0 Notices. 

All notices hereunder shall be given in writing and sent as follows: 

 To City: City of Gardner 

    Attn: Ric Gere 

    1150 E. Santa Fe Street 

    Gardner, KS 66030 

  

To Contractor: 
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28.0 Amendments. 

28.1 This document represents the entire and integrated agreement between City and 

Contractor and supersedes all prior negotiations, representations, and 

agreements, either written or oral. 

28.2 The requirements of the Contract Documents may be supplemented, and minor 

variations and deviations in the Work may be authorized by: 

a. Field Order; 

b. Engineer’s review and approval of a Show Drawing or Sample; 

c. Engineer’s written interpretation or clarification. 

 

29.0 Waiver of Claims. 

Contractor's obligation to perform and complete the Work in accordance with the Contract 

Documents shall be absolute. Neither payment of any progress or final payment by City, 

nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of 

the Work or any part thereof by City, nor any act of acceptance by City nor any failure to 

do so, nor any correction of Defective Work by City shall constitute an acceptance of Work 

not in accordance with the Contract Documents or a release of Contractor's obligation to 

perform the Work in accordance with the Contract Documents. The making and 

acceptance of final payment shall constitute a waiver of all claims by Contractor against 

City other than those claims previously made in writing against City by Contractor, pending 

at the time of final payment and identified in writing by Contractor as unsettled as of the 

time of request for final payment. 

 

30.0 Remedies are not Exclusive. 

The duties and obligations imposed by this Agreement and the rights and remedies 

available hereunder to the parties hereto, including, but not limited to, the warranties, 

guarantees and obligations imposed upon Contractor and all of the rights and remedies 

available to City there under, shall be in addition to, and shall not be construed in any way 

as a limitation of, any rights and remedies available to any or all of them which are 

otherwise imposed or available by Laws or Regulations, by special warranty or guarantee 

or by other provisions of the Contract Documents, and the provisions of this paragraph 

shall be as effective as if repeated specifically in the Contract Documents in connection 

with each particular duty, obligation, right and remedy to which they apply. All 

representations, warranties and guarantees made in the Contract Documents shall survive 

Final Payment and termination or completion of this Agreement. 

 

31.0 No Third Party Beneficiaries. 

City and Contractor specifically agree that this Agreement is not intended to create any 

third party beneficiary relationship nor to authorize anyone not a party to this Agreement 

to maintain a suit for personal injuries or property damage pursuant to the terms or 

provisions of this Agreement; the duties, obligations and responsibilities of the parties to 

this Agreement with respect to third parties shall remain as imposed by law. 
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32.0 Force Majeure. 

City shall not be responsible for any delay or failure of performance resulting from fire, 

flood, other acts of God, vandalism, strike, labor dispute of a third party, domestic or 

international unrest, delay in receipt of supplies, energy shortage or failure, or any other 

cause beyond its reasonable control. 

 

33.0 Titles. 

The titles in this Agreement and the Contract Documents are solely for convenience of 

reference.  They are not a part of this Agreement and shall have no effect on its 

construction or interpretation. 

 

34.0 Negotiations. 

City and Contractor agree that disputes relative to the project should first be addressed by 

negotiations between the parties.  If direct negotiations fail to resolve the dispute, the party 

initiating the claim that is the basis for the dispute shall be free to take such steps as it 

deems necessary to protect its interests; provided, however, that notwithstanding any such 

dispute Contractor shall proceed with the work as per this Agreement as if no dispute 

existed; and provided further that no dispute will be submitted to arbitration without both 

parties’ express written consent. 

 

35.0 Costs and Attorney Fees. 

If on account of a continued default or breach by either party of such party’s obligations 

under the terms of this agreement after any notice and opportunity to cure as may be 

required hereunder, it shall be necessary for the other party to employ one or more 

attorneys to enforce or defend any of such other party’s rights or remedies hereunder, 

then, in such event, any reasonable amounts incurred by such other party, including but 

not limited to attorneys’ fees, experts’ fees and all costs, shall be paid by the breaching or 

defaulting party. 

 

36.0 Severability. 

If any term or portion of this Agreement or the Contract Documents is held to be invalid, 

illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 

provisions of this Agreement and the contract Documents shall continue in full force and 

effect. 

 

37.0 Authority to Enter into Agreement. 

Contractor has all requisite power and authority to conduct its business and to execute, 
deliver, and perform the Agreement and the Contract Documents. Each party warrants 
that the individuals who have signed this Agreement have the legal power, right, and 
authority to make this Agreement and to bind each respective party. 
 

38.0 Entire Agreement. 

This Agreement and the Contract Documents represent the entire agreement between the 

Parties hereto and any provision not contained herein shall not be binding upon either 

party, nor have any force or effect. 
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39.0 Governing Law and Venue. 

This Agreement and the Contract Documents shall be governed by the laws of the State 

of Kansas and, in the event of litigation, the sole and exclusive venue shall be within the 

District Court of Johnson County, Kansas. 

 

 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on this _____ day of 

__________________, 20___. 

 

 

CITY OF GARDNER, KANSAS   CONTRACTOR 

 

 

______________________________  ________________________________ 

, City Administrator  Name, Title     

   

 

ATTEST: 

 

 

______________________________ 

City Clerk 

 

APPROVED AS TO FORM: 

 

 

 

__________________________________ 

Ryan Denk, City Attorney 
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CITY OF GARDNER, KANSAS 
SPECIAL CONDITIONS 

 
The work shall conform to these special conditions and to the Gardner Technical 
Specifications located on the City of Gardner website at http://www.gardnerkansas.gov 
and those referenced herein. The Gardner Technical Specifications will govern as 
though repeated verbatim herein, except as modified or superseded by these special 
provisions. 

 
SC-1 RESTORATION 
 

Restoration of driving surface, parkway, lawn areas (including sprinkler systems) and all 
other areas abutting the construction or damage during construction, shall be subsidiary 
to other items in the project.  CONTRACTOR will also be responsible for repair or 
reconstruction of any utilities cut or damaged during construction.  Restored lawn areas 
shall be sodded unless shown otherwise on the plans.  When sprinkler systems are 
encountered and conflict with the construction, the CONTRACTOR shall remove 
sections of sprinkler systems as necessary to facilitate the construction of the project.  
The disturbed portion of the sprinkler system shall be capped so the remainder of the 
system may be operated during the construction period.  The CONTRACTOR shall 
replace the removed sections of sprinkler system to existing or better condition after 
construction has been completed and prior to the installation of the sod.  For any City 
owned sprinkler systems the CONTRACTOR shall contact the City’s representative prior 
to removing any sprinkler system components.   

 
SC-2 MOBILIZATION  
 

Mobilization is the preparatory work and operations, including, but not limited to, those 
necessary for the movement of personnel, equipment, supplies and incidentals to the 
project site, for the establishment of all office, buildings and other facilities necessary for 
work on the project, and for all other work and operations which must be performed or 
costs incurred prior to beginning work on the various items on the project site. 

 
SC-3 SCREW PRESS SLUDGE DEWATERING EQUIPMENT 

 

PA RT 1 – GENERAL 

1.1 SCOPE 

 
This section includes furnishing, installing, and placing into successful operation one 
complete skid mounted sludge dewatering system including, but not limited to, screw 
press, control panels, controls, drive motors, gear reducers, support legs, anchor bolts, 
lifting attachments, air compressor, polymer system, piping and wiring, and all 
accessories and appurtenances for a complete and properly operating installation.  

 

http://www.gardnerkansas.gov/
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1.2 REFERENCES 

A. American Bearing Manufacturers Association (ABMA) 

B. American Gear Manufacturers Association (AGMA) 

C. American Society of Mechanical Engineers (ASME) 

D. Institute of Electrical and Electronics Engineers, Inc. (IEEE) 

E. American Welding Society (AWS) D1.1, Structural Welding Code. 

F. National Electric Code (NEC). 

G. National Electrical Manufacturers Association (NEMA). 

H. American National Standards Institute (ANSI). 

I. Conveyor Equipment Manufacturers Association (CEMA) 

 

1.3 SUBMITTALS 

 
The following information shall be submitted to the Wastewater Treatment 
Superintendent. Submittals shall include the following: 

A. Product Data: 

1. Descriptive literature, brochures, catalogs, cut-sheets and other detailed 
descriptive material of the equipment. 

2. Motor characteristics and performance information. 

3. Gear reducer data including service factor, efficiency, torque rating, and 
materials. 

4. Equipment weights and lifting points  

5. Parts list including a list of recommended spare parts. 

6. Shop Drawings: Include the following: 

7. Manufacturer’s installation drawings. 

8. Wiring and schematic diagrams. 

9. Operations and maintenance manual. 

10. Include complete lubrication, maintenance, and operation instructions, 
including initial start-up instructions, and unloading and handling methods. 

11. Detailed installation instructions, with clear step-by-step points on the correct 
mechanical and electrical installation procedures. 

12. A copy of the manufacturer’s warranty. 

 

1.4 WARRANTY 

A. Warranty shall extend for a minimum of five (5) years. Unless otherwise stated 
below, manufacturer shall warrant the equipment to be free from defects in 
material and workmanship for a period of five (5) years from the date established 
for partial utilization or Substantial Completion of the project. 

B. Warranty shall include all parts, labor, and coatings for repairing or replacing 
equipment that fails during the warranty period. Defects occurring within the 
warranty period shall be repaired or replaced by the manufacturer at no cost to 
the OWNER.  
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1.5 QUALITY ASSURANCE 

 

A. Manufacturer Qualifications:  

1. Consideration will be given only to the equipment of Manufacturers who are 
regularly engaged in such work and thoroughly experienced in the design 
and manufacture of screw press equipment specifically manufactured for 
municipal, secondary treated, waste activated sludge.  

2. Have a minimum of 5 years of experience of producing substantially similar 
equipment, and show evidence upon request of OWNER of at least 25 
installations in satisfactory operation in North America for presses 
dewatering municipal, secondary, 100% biological, waste activated or 
aerobically digested sludge. 

 

PART 2 – EQUIPMENT 

 

2.1 GENERAL 

A. Screw press dewatering equipment shall be manufactured by FKC Co., LTD. or 
pre-approved equal.  

B. Should any Contractor desire to offer an alternate design and/or supplier, that 
design and supplier shall be submitted to the City of Gardner no less than ten 
(10) days before the bid date, along with such submittals as necessary to fully 
evaluate the alternative design/supplier.  These submittals will be prepared at the 
cost of the Contractor.  Any alternates submitted within ten (10) days of the bid 
date will not be considered. 

C. If other equipment is proposed, the Contractor will demonstrate to the Owner that 
all requirements of materials, performance, and workmanship have been met or 
exceeded by the equipment proposed.  Contractors proposing alternate 
manufacturers will be responsible for all costs associated with system evaluation 
and redesign including all electrical, mechanical and civil aspects of the 
installation 

1. CONTRACTOR shall include in the Bid and shall be responsible for the cost 
of any changes, including engineering changes, to accommodate other 
equipment including but not limited to structural, mechanical, and electrical 
work.  

2. Equipment will be installed according to instructions and recommendations 
of the equipment manufacturer. 

 

2.2 SCREW PRESS SYSTEM 

A. Screw press system shall be capable of municipal waste activated sludge 
described below. 

1. Dewatering screw press with components as specified in this Section and as 
required for a complete and functional screw press system, including: 

2. Screw press with all 304 stainless steel wetted parts. 

3. Sludge inlet headbox. 

4. Removable split drums. 
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5. Removable drum covers. 

6. Four screen spray showers. 

7. Speed reducer. 

8. Galvanized carbon steel base. 

9. Flanged filtrate outlet. 

10. Back pressure cone. 

11. Flocculation tank with mixer. 

12. Equipment Motors. 

 

2.3 SYSTEM DESIGN REQUIREMENTS: 

A. Screw Press Minimum Performance Requirements 
 
Type of Sludge   Municipal WAS or Aerobically Digested 
Feed Solids, % total solids (TS) 1.0% Total Solids or greater 
Discharge Solids, % TS 15% Total Solids or higher+ with polymer 

addition 
Design Inlet Capacity    560 Dry Lbs. / Hr., not to exceed 105 GPM 
 

2.4 SCREW PRESS  

A. MANUFACTURER 

1. Manufacturer: FKC Co., LTD. , or approved equal. 

2. The screw press, and all components outlined shall be supplied by one 
manufacturer and delivered as a complete dewatering system. 

B. MATERIALS 

1. Wetted Parts: Stainless Steel, Type 304, unless otherwise indicated. 

2. Drive Unit: As scheduled. 

3. Base: Galvanized carbon steel, 

4. Other parts: Coated carbon steel 

5. Miscellaneous hardware, including bolts, nuts, washers, and fastener clips in 
the wetted area: Stainless steel. 

C. HOUSING 

1. Housing shall be rigid Type 304 stainless steel weldment, supported by 
structural carbon steel base and shall have removable Type 304 stainless 
steel covers for screen access. 

2. Sludge feed connections and filtrate discharge connections shall respectively 
be Type 304 stainless steel 6-inch pipe stub and 4-inch flanged meeting 
ANSI/ASME B 16.1, Class 125, or ANSI/ASME B 16.5, Class 150; provide 
higher pressure class as required to meet Design Working Pressure. 

3. Press shall have discharge box with hinged lid, all wetted parts shall be type 
304 stainless steel. 

4. Housing shall be designed for: 

5. Noise reduction, 

6. Act as a protective guard, 

7. Provide a complete enclosure for odor containment. 
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8. The screw press shall be provided with Type 304 stainless steel spray 
covers on the top and sides of the screw press drums where necessary for 
sanitation and personnel protection.  Moving shower headers shall not be 
allowed due to added maintenance.  Side covers shall be easily removable 
by a single person. 

9. Headbox shall include hinged top inspection doors. 

 

2.5 DRIVE SYSTEM 

1. Drive system shall consist of an electric motor suitable to use with a variable 
speed drive system as required to provide full load capacity and also to 
withstand the full starting torque of the system. VFD shall be provided as 
part of the Dewatering Control Panel. 

2. Screw speed shall be electronically controlled by means of a VFD in a 
NEMA 4X enclosure. Maximum screw speed shall be 0.6 rpm or lower. 

3. Speed Reducer: 

4. Speed reducer shall be Sumitomo Cyclo Reducer or equal. 

5. Provide speed reducer rated for uniform shock load classification with a 
reducer service factor of 1.00. 

6. Shaft Seals shall be a double lip spring-loaded Nitrite oil seal or equal. 

D. BEARINGS 

1. Screw press shall be designed so that the entire rotating assembly is 
supported on the discharge end by a grease lubricated ball or spherical roller 
type bearing. The bearing shall be conservatively designed to withstand all 
stresses of the service specified. Main bearings shall have a minimum B-10 
life rating of 500,000 hours at standard operating speeds. 

2. Bearings for the screw shall be anti-friction with grease lubrication. 

E. FLEXIBLE CONNECTORS 

1. Flexible connectors for the drive motor and screw press junction boxes shall 
be furnished by the installing Contractor such that all local electrical codes 
are met. 

F. SCREW PRESS MOTOR: 

1. Provide inverter rated, severe duty motor, 1.15 SF, NEMA Premium 
Efficiency, cast iron frame with manufacturer’s standard, corrosion resistant, 
epoxy finish. 

2. Minimum screw press motor requirements of (480v/3 phase) 

G. SCREW  

1. Screw Shell: Stainless steel, Type 304. 

2. Helical flight welded to screw shell: Stainless steel Type 304 flight. 

3. The screw shall be supported at the discharge by a radial bearing. 

H. SCREENS 

1. Type 304 stainless steel panels with punched holes. 
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I. SHOWER HEADERS 

1. Type 304 stainless steel pipe, fittings and shower nozzles. 

2. Shower headers shall be provided along the entire length of the drum set, 
beneath the headbox, and along the edge of the filtrate pan on the discharge 
end. 

3. Shower headers shall be stationary and remain in a fixed position. Moving or 
rotational showers within the wetted, sludge dewatering area or underneath 
the press covers are not permitted. 

J. DRUM ASSEMBLY 

1. Drum configuration shall allow maintenance work in the screw press flight 
area without removal of the screw from the press. 

K. BACK PRESSURE CONE 

1. Pneumatic or motorized control of back pressure cone movement is not 
acceptable. Back pressure cone will be free of electrical and air connection 
requirements. 

L. PRESS ASSEMBLY 

1. Screw press assembly shall be such that clearances around the entire 
perimeter of the unit for maintenance work shall not exceed 36 inches. 

M. SURFACE PREP & COATINGS 

1. Surface preparation of carbon steel surfaces on the screw press and 
flocculation tank shall be in accordance with SSPC-SP6 standards and shall 
be coated as follows: 

a. Prime Coat: 5 mils of Carboline 890, or approved equal. 

b. Top Coat: 2 mils of Carboline 890, or approved equal (if outdoors & 
exposed to direct sunlight), 5 mils (if indoors or covered outdoors) 

2. Motor and gearbox for the screw press shall be prepared and coated with 
the manufacturer’s standard surface preparation, prime coat and top coat for 
corrosion resistance. 

 

2.6 FLOCCULATION TANK 

A. FLOCCULATION TANK 

1. Wetted parts shall be constructed of 304 stainless steel throughout. 

2. Flocculation tank shall be designed for a retention time of 2 minutes under 
the average design flow rate. The inlet of the tank shall be located at the 
bottom of the tank and conditioned sludge shall overflow from the discharge 
pipe located near the top of the tank. Provide 6-inch discharge pipe stub with 
flexible rubber hose sleeve connection. 

3. Flocculation tank shall be supplied complete with an agitator. The agitator 
speed shall be adjusted manually at the flocculation tank. 

4. Flocculation tank, agitator, and agitator drive shall be designed to handle the 
entire flow capacity range of the screw press. 

5. Motor for the drive shall be a minimum 1.0 hp, 480 v / 3-phase unit. Motor 
shall have an aluminum cast frame. Motor efficiency will be 82% or greater. 
Motor bearings shall be 6306-2Z-J-C3-K08 or equal on the drive end and 
6205-2Z-J-C3-K08 or equal on the fan end. 
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6. Provide split flocculation tank cover with a hinged inspection port. Include a 
4-inch pipe stub vent connection on the fixed portion of the cover. 

7. Motor and gearbox for the flocculation tank shall be prepared and coated 
with the manufacturer’s standard surface preparation, prime coat and top 
coat for corrosion resistance. 

8. Polymer mixing valves, other mixing energy apparatus or piping 
configurations that does not allow for full view and testing of flocculated 
material by the operator is not acceptable. 

 

2.7 MADE-DOWEN POLYMER PUMP 

A. MANUFACTURER 

1. This pump to be used in conjunction with the existing dry polymer system.   

B. DESCRIPTION 

1. Pump shall be heavy duty, positive displacement, progressing cavity type.  
The pump shall be cradle mounted to permit the suction port to be rotated to 
any angle perpendicular to the centerline of the pump. Suction and 
discharge connections shall be 125 pound flat faced ANSI cast iron flanged. 

C. HOUSING 

1. Suction and discharge housings are to have smooth flow characteristics and 
be manufactured from GG25 cast iron.  The housings shall be drilled and 
tapped NPT connections that can be used for the installation of pressure 
gauges/switches or for a drain. 

D. SURFACE PREPARATION & COATINGS 

1. All surfaces shall be prepared and shop painted with the manufacturer’s 
standard system. 

E. ACCESSORIES 

1. To prevent damage through dry running the pump stator is to be provided 
with thermal dry running protection, including the control module for 
installation in the local control panel of the dewatering skid. 

 

2.8 SLUDGE FEED PUMP 

A. MATERIALS/EQUIPMENT 

1. Pump Type: Heavy-duty rotary lobe, horizontal pumps, or approved equal.  

2. All equipment shall be designed and built for 24-hour continuous service at 
any and all points within the specified range of operation, without 
overheating, and without excessive vibration or strain. Pump design shall 
allow run dry for a temporarily period of time, without damage to the pump, 
or its internals. Pumps must have design option to integrate a dry running 
protection in the rotor case in terms of unlikely very long period of dry 
running. 

3. The pumping units required under this section shall be complete.  All parts 
shall be so designed and proportioned as to have liberal strength, stability, 
and stiffness and to be especially adapted for the service to be performed.  
Ample room for inspection, repairs and adjustment shall be provided. 
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4. Mechanical equipment, including drives and electric motors shall be supplied 
and installed in accordance with applicable OSHA regulations. The noise 
level of the pumps shall not exceed 85 dBA measured 3 meters from the unit 
under free field conditions. 

B. Performance Requirements: 

1. There shall be no significant vibration or change in vibration and noise level 
over the entire listed range of operating conditions of the pumping system. 

2. Maximum motor speed shall not exceed 1800 rpm.  

C. Pump Construction 

1. Pump Housing:   

a. The pump housing shall be constructed of aluminum and manufactured 
from a single casting.  Suction and discharge flanges shall be 150 lb. 
ANSI flanged and integral to the pump housing.  

2. Front Cover: 

a. The pumps shall be provided with a removable front cover made of 
lightweight aluminum or stainless steel. When the front cover is removed 
this will allow for full access to the pump from flange to flange. Front 
covers that give partial access to the housing and not complete access 
from flange to flange will not be acceptable. 

3. Rotors: 

a. The pump shall be fitted to eliminate dead areas and the possibility of 
fibrous material to become entrapped.  

4. Shafts: 

a. The shafts shall be constructed of carbon steel or stainless steel and be 
appropriately sized to ensure a smooth operation and concentric 
positioning on the rotors. 

b. The shafts shall be non-wetted at all points and sealed from the pumped 
liquid. 

5. Bearings:  

a. Each shaft shall be supported by heavy-duty angular contact ball 
bearings. The bearings must be housed in a separate bearing housing 
and shall be sealed for life. Pumps that require the bearings to be oil 
lubricated are not acceptable. 

6. Mechanical Seals:  

a. Each pump shall be supplied with single cartridge mechanical shaft seal. 

b. Mechanical seals must be mounted to an integrated rotor sleeve and 
positioned with the seal faces directly in the flowpath through the pump 
chamber. 

7. OSHA approved guards shall be furnished over all belt drives and couplings. 

D. Pump Manufacturer 

1. Manufacturer:  NETZSCH TORNADO® T2, or approved equal. 

E. SCREW CONVEYOR CV-001 

1. Manufacturer:  

a. FKC Co., LTD. or approved equal.  

2. MATERIALS 
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a. Wetted Parts: Stainless Steel, Type 304, unless otherwise indicated. 

b. Troughs and inlet chute: 10 gauge. 

c. Covers: 10 gauge. 

d. Drive and end plates: 3/8-inch minimum. 

3. Support Legs: 304 stainless steel. 

4. Wear Liners: UHMW, 1/2-inch thickness, 1 color. 

5. Other parts: Coated carbon steel or stainless steel.  

6. Miscellaneous hardware, including bolts, nuts, and washers in the wetted 
area: 18-8 Stainless steel. 

F. SPIRAL FLIGHTING 

1. Design spiral flighting to convey material without a center shaft and designed 
with the stability to prevent distortion and jumping in the trough. 

2. Spiral Flights to be concentric. 

G. DRIVE SYSTEM 

1. The drive units shall be hollow shaft-mounted, roller-bearing gear motor 
rated a minimum AFMA Class II, single or double reduction or triple 
reduction. 

2. Drive finish shall be severe duty wash-down surface protection finish as 
provided by manufacturer. 

3. Drive system shall consist of an electric motor as required to provide full load 
capacity and also to withstand the full starting torque of the system.  

4. Screw speed shall be electronically controlled by means of a motor starter in 
a NEMA 4X enclosure.  

H. TROUGH AND LINERS 

1. Construction shall be of U-trough design with gasketing at each trough 
flange. 

2. Trough end plates shall be 3/8-inch minimum, removable, with wastepack 
seal at drive end. 

3. Provide each conveyor with a 2-inch NPT drain outlet at the lowest end of 
the conveyor.  

I. Inlet Chute 

1. Purpose: Convey the dewatered cake from the screw press discharge box to 
the inlet trough of the shaftless screw conveyor. 

2. Construct wall and flange for connection to conveyors. 

3. Provide chute with external body reinforcing stiffeners as required. 

4. Provide chute with both the interior and exterior surfaces smooth, free from 
sharp edges, burrs, and projections, and with all welds ground smooth and 
all edges and corners rounded. 

5. No part of the chute shall come in contact with the screw press drive, screw, 
flight, nor interfere with normal operation of the screw press.  

6. Bolt hole pattern for fastening to screw press to match pattern at bottom of 
screw press discharge box. Bolts and washers for this connection included 
with shaftless screw conveyor. 
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J. Support Structure 

1. All required legs shall be manufactured in carbon steel and hot dipped 
galvanized to ASTM 123 standards or stainless steel. 

K. Freeze prevention 

1. Conveyor components that are installed outside and in contact with sludge 
shall be protected from freezing conditions.   

2. Protection shall include electric heat tape and insulations.  Both the electric 
heat tape and the insulation shall be outside rated for industrial applications.   

3. A NEMA 4X microprocessor shall be used to monitor temperatures and 
regulate conveyor temperatures to minimize electrical use.   

L. INSTRUMENTATION AND CONTROLS 

1. All electrical equipment shall conform to applicable standard of NEMA and 
the NEC. 

a. Both power and control equipment shall be insulated for not less than 
600 volts even though operating voltages may be lower. 

2. Shaftless screw conveyor motor shall have power control from a motor 
starter housed in the screw press vendor control panel. 

3. Shaftless screw conveyor manufacturer shall provide motion sensor probe 
as follows: 

a. Manufacturer: Siemens Strans WM100 or equal: 

(1) 115 VAC, 50/60 Hz, 7 VA. 

(2) Measuring Principle is a distribution of a magnetic field. 

(3) 1 SPDT Form C Dry relay contact with fail safe operations. 

(4) Type NEMA 4X, 6, IP67 enclosure rating. 

4. Shaftless screw conveyor manufacturer shall provide emergency pull-cords 
and safety switches CV-ES-001 as follows: 

a. Manufacturer: Omron STI or equal: 

(1) Housing: Heavy-duty painted zinc-based die-cast alloy. 

(2) Indicator: Glass-filled nylon. 

(3) Switch color: Yellow body, blue reset button. 

(4) Switch lockout on cable pulled and cable slack. 

(5) Cable-status indicator on switch lid. 

(6) 6A @120 VAC, 3A @ 240 VAC. 

(7) 2 N.C. direct-operating safety contacts. 

(8) 1 N.O. direct-opening auxiliary contacts. 

(9) IP67 enclosure type for switches. 

(10) All cables, eyebolts, hooks, springs and clips necessary to run pull 
cords down both sides of the conveyor. 

M. LOCAL CONTROL PANEL 

1. Dewatering control panel 

a. Screw press manufacturer shall provide the dewatering control panel, 
PLC and field instrumentation for the dewatering system. 
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2. Operation documentation 

a. Within 180 days of Contract Notice to Proceed, screw press 
manufacturer shall provide a detailed written description of the modes of 
operation, interlocking and process control requirements for use by the 
Contractor, sufficient for proper operation of the dewatering system.  

N. PLC 

1. The PLC will be programmed by the screw press manufacturer. PLC shall be 
Allen Bradley CompactLogix.   

2. Screw press manufacturer is responsible to direct all programming changes 
required to meet the system performance standards. 

O. INTERFACE 

1. The HMI for will be programmed by the screw press manufacturer.  

2. Screw press manufacturer shall provide all programming and screens 
required for display, setpoints, alarms and parameter ranges. 

P. CONTROL PANEL 

1. The Local Control Panel shall include a minimum of the following: 

a. NEMA 4X Stainless Steel Enclosure. 

b. Variable Frequency Drive, AB Powerflex 525, for the Screw Press Motor. 

c. Variable Frequency Drive, AB Powerflex 525, for the Sludge Feed Pump. 

d. 3% Impedance Line Reactor for each VFD. 

e. Motor starter for the Conveyor. 

f. 460V/120V Transformer for 120V/1ph & 24VDC power supply for 
Polymer Makedown System and Instrumentation listed in paragraph 2.6. 

g. Surge Protector, 480VAC 3-Phase Delta; 47 to 63 Hz. 

h. Surge Arrestor, Pluggable type, 150VAC/DC, Square D. 

i. Ethernet Switch, 8-port. 

j. Mushroom Head, Red, Process Stop Push Button. 

k. NEMA 4X Air Conditioner, 200 BTU, Through-Mount, EIC Solutions. 

 

2.9 INSTRUMENTATION 

Q. HEADBOX LEVEL TRANSMITTER 

1. Screw press manufacturer shall provide a pressure sensing type or radar 
level indicating transmitter. 

2. LEVEL SENSOR  

3. Operating Temperature Range: -25 to 200 deg C. 

4. Measure Range -0.73 – 14.5 PSI 

5. Process Connection 2” DIN 32676 

6. Output 4 – 20 mA 

R. HI-LEVEL SWITCH 

1. MANUFACTURER 

a. Manufacturer: Warrick 3E2C or equal. 

2. MATERIAL 
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a. Stainless Steel electrodes, ¼” diameter. 

b. Junction Box & Electrode Mounting Assembly: stainless steel. 

3. STANDARD RELAY 

a. 10 A resistive at up to 120 VAC, 8-pin socket to be installed in screw 
press local control panel. 

S. SLUDGE FEED PUMP DRY RUN PROTECTION 

1. MANUFACTURER 

a. Manufacturer: OMRON or equal 

2. DESCRIPTION 

a. Model PT100-E5CSV or equivalent consisting of an RTD probe and 
temperature controller. 

b. A Resistance Temperature Detector (RTD) shall be mounted on the 
housing of the sludge feed pump to measure the temperature of the 
stator. A temperature controller with a high temperature switch shall be 
provided and installed in the screw press control panel. 

c. When the pump is running and a no sludge flow state occurs, the 
temperature of the stator in the pump will rise until the high temp setpoint 
is reached as programmed in the temperature controller. The screw 
press local control panel will shut the pump down and cause an alarm to 
occur. 

T. SOLENOID VALVES 

1. MANUFACTURER 

a. Manufacturer: ASCO Red Hat or equal 

2. DESCRIPTION 

a. Slow Closing Solenoid Valves, ASCO 8221GXXX or equivalent. 

b. Pilot operated, normally closed. 

c. Brass Body, NMR disc, PTFE & MBR Seals, 305SS Core Tube, 430FSS 
Core & Plugnut, 302SS Springs, & copper shading coil. 

d. 120V/1ph, 6.1 watts, Class F Coil Insulation. 

e. 125 psi max differential pressure. 

f. 150 deg. F maximum fluid temperature 
 

2.10 SPARE PARTS 

A. Provided: 

1. CONTRACTOR shall provide, along with the shop drawings, a list of the 
manufacturer’s recommended spare parts for the specified equipment. The 
list shall include a description of each spare part, current pricing, and 
expected delivery time for each part.  

 

2.11 ANCHOR BOLTS 
 
Anchor bolts for anchoring the screw press and ancillary equipment to a rigid foundation 
will be sized by the screw press Manufacturer and provided by the Contractor. 
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2.12 FINISHES 

 
It is the intent of these specifications that equipment, support and accessories be 
furnished factory shop-primed and finish-painted. Equipment and appurtenances shall 
be prepared and coated with the manufacturer’s standard surface preparation, prime 
coat and top coat for corrosion resistance Priming and finish painting shall be as 
recommended by manufacturer and shall be suitable for describe if applicable (e.g., 
corrosive atmosphere, high temperature, outdoor operation). Touchup paint shall be 
provided by manufacturer. 

 

PART 3–EXECUTION 

 

3.1 INSTALLATION 

A. Install products in accordance with manufacturer’s instructions and approved 
submittals.  

B. The Contractor shall provide all hardware and accessories required for 
installation. 

C. Anchor bolts are to be sized by Manufacturer and provided by Contractor. 

D. Manufacturer’s Field Services. 

1. Include the following: 

a. Inspection and Functional/Operational Testing: One trip with 3 days 
service. 

b. Performance Testing/Training: One trip with 2 days service. 

2. Additional trips resulting from failed tests shall be the sole responsibility of 
the manufacturer. 

 

3.2 PERFORMANCE TESTING 

A. Performance tests shall be run on the screw press dewatering equipment at the 
site after installation is completed and after successful completion of all field 
mechanical and electrical performance tests. The performance tests shall be 
conducted by the equipment manufacturer's field representative. OWNER's 
operating personnel will assist in the performance tests. CONTRACTOR shall 
schedule performance tests with OWNER to minimize the impact on plant 
operations. CONTRACTOR shall give OWNER notification prior to any 
performance tests. Tests will be witnessed by OWNER. 

B. The performance test will involve up to eight (8) hours of continuous operation 
at the specified design sludge feed rate for two days within one week. The actual 
duration may be limited by the quantity of sludge available at the time of the test. 
The performance test results shall be used to prove compliance with the 
specified performance requirements including: 

1. Minimum dewatered sludge cake percent solids. 

2. Maximum polymer dosage rate. 

3. Minimum solids recovery. 
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C. Calculations to determine the solids recovery efficiency of the screw press 
dewatering equipment shall be determined according to the following formula: 

 
% Recovery = C  (F-E) x 100  

F (C-E) 
 
As part of commissioning the equipment, but prior to performance test, screw press 
dewatering equipment manufacturer shall optimize the centrifuge operation. 
Commissioning shall include conducting tests to select polymer for performance 
testing and making all adjustments to the equipment required to meet the 
performance testing requirements. CONTRACTOR shall also test, start-up, and 
provide training on all interconnected systems required to operate dewatering 
system prior to performance testing. 
Where: 
 

C = % Cake Solids (Total Solids) (expressed as decimal) 
F = % Feed Solids (Suspended Solids) (expressed as decimal) 
E = % Pressate Solids (Suspended Solids) (expressed as decimal) 

 

D. Calculations to determine the polymer usage rate in lb polymer/ton dry 
solids shall be determined according to the following formula: 

 
Polymer Dosage = 2,000 (P) p 
(F) f 
 
P = Polymer Rates, gpm 
p = Polymer Concentration, % 
F = Sludge Feed Rates, gpm 
f = Sludge Feed Solids Concentration, % 

 

E. Screw press dewatering equipment manufacturer shall prepare a detailed test 
procedure for review by OWNER prior to scheduling the performance tests. 
Procedures shall include forms for data collection, a description of all sample 
collection methods, and required analyses. Essentially, steady state operation 
shall be maintained throughout each test. 

F. The screw press dewatering equipment shall achieve compliance with specified 
performance requirements. Final results of all tests will be determined by 
averaging the results of individual tests performed during the test period. 
Acceptable performance will not be required during periods when the influent 
sludge characteristics are outside the specified conditions. 

G. Laboratory tests shall be performed by an independent testing laboratory 
acceptable to OWNER and be paid for by CONTRACTOR. Costs for laboratory 
tests and any other costs associated with the laboratory tests shall be the 
responsibility of CONTRACTOR. Costs for all chemicals, including polymer and 
all other costs associated with the commissioning and performance testing of the 
screw press, shall be the responsibility of the equipment manufacturer. Samples 
shall be taken as follows at approximately one hour intervals during the test: 

1. Influent Solids: The suspended solids concentration of the feed sludge. 

2. Influent Volatile Suspended Solids: The volatile suspended solids 
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concentration of the feed sludge. 

3. Dewatered Cake Solids: The percent total solids concentration of the 
dewatered sludge discharged from the screw press. 

4. Pressate Solids: The suspended solids concentration of the pressate 
discharged from the screw press dewatering equipment. 

5. OWNER may collect and analyze duplicate samples for verification 
purposes. 

H. A complete solids balance shall be developed by the screw press manufacturer 
from flow metering of influent sludge, polymer feed, dewatered sludge and 
pressate together with the solids concentration tests. Solids balance calculations 
shall be used to verify the accuracy of the measured quantities. Polymer feed 
rates, in pounds of active polymer per dry ton of solids in feed sludge, shall be 
measured and recorded during the performance test. Polymer consumption shall 
be determined by measuring the polymer pump feed rate and the polymer 
concentration level. The consumption rate shall be measured and recorded at 
least four times during each performance test. 

I. Should the equipment fail to achieve the specified performance requirements, 
CONTRACTOR shall modify the equipment as necessary and repeat the test. 
Costs of modifying equipment, providing additional equipment and all retesting 
shall be borne by CONTRACTOR. Modifications shall be completed within 60 
days of performance testing. Should the equipment fail to meet the specified 
performance requirements after retesting, the equipment shall be rejected and 
shall be replaced by CONTRACTOR with acceptable equipment at no additional 
cost to OWNER. 

J. CONTRACTOR shall prepare a formal test report, including all laboratory 
analysis reports, all measured flows, all measured power and polymer 
consumption rates, the solids balances and the percent recovery. Submit six hard 
copies and an electronic PDF copy of the report to OWNER. Reports shall be 
tabbed and bookmarked. 

 

 
END OF SECTION 
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MP-1 GENERAL 
 

A. It is the intention of this section of the specifications to set forth the 
method of measurement and payment for that part of the work on the 
Contract Documents that will be directly paid for at the price bid per 
unit of measure. 
 

B. All the work to be performed under this contract will be paid for at the 
lump sum or unit prices stated in the proposal of the accepted 
BIDDER.  Unit price payments will be based upon the measurement 
of installed items and lump sum shall constitute full compensation for 
all labor, materials, tools, equipment and incidentals required to 
complete the work, as described in accordance with the Contract 
Documents.  Any material, equipment or operation not specifically 
mentioned, however, required for proper completion of the work shall 
be considered to be incidental to the unit price pay item to which it 
pertains. 

 
C. Quantities listed in the bid form are estimated and are not guaranteed. 

Estimated quantities indicated only for convenience in comparing bids. 
Payment will be made for actual quantities constructed or installed, be 
they more or less than those listed unless otherwise indicated; said 
quantities being measured and determined as follows. 

 
D. No adjustments shall be made to unit prices listed on the bid form, for 

the measured and determined actual quantities constructed or 
installed, be they more or less than the estimated quantity.  

 
E. The CONTRACTOR shall provide temporary walks, fencing, 

barricades or other protective measures as necessary to ensure the 
safety of the public traversing the construction site.  Equipment storage 
areas and material stockpiles shall be located on sites provided by the 
CONTRACTOR with due regard to location, appearance, and hazard 
potential to the traveling public. 

 
 F. Temporary construction entrance, temporary surfacing or any interim 

construction necessary shall be maintained by the CONTRACTOR at 
all times and shall be constructed of a material approved by the City 
Engineer.  This work shall be subsidiary to other bid items. 

 

MP-2 MOBILIZATION 
 

A. "Mobilization" shall be measured as a lump sum and shall include 
contractor profit and overhead, mobilization, access to site, installation 
and maintenance of construction entrance, utility coordination and 
misc. appurtenant items necessary for the construction of the 
improvements. 
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B. Payment shall be made at the contract lump sum price bid as shown 

in the proposal for “Mobilization”. Payment shall be full compensation 
for furnishing all materials, labor, equipment, tools, supplies, traffic 
control, mobilization and incidental related items necessary for 
mobilization. 

  
MP-3 REMOVAL OF EXISTING BELT PRESS & EQUIPMENT 
 

A. “REMOVAL OF EXISTING BELT PRESS & EQUIPMENT” shall be 
measured as a lump sum for the project includes, but is not limited to, 
the dewatering, cleaning, hauling and relocating for storage of existing 
belt press equipment. 
 

B. Payment shall be made at the contract lump sum price bid as shown 
in the proposal. Payment shall be full compensation for furnishing all 
labor, equipment, proper removal, and relocation of existing belt press 
to Owner’s designated location, and all appurtenant work as described 
in the Contract Documents. 

 
MP-4 INSTALLATION OF SCREW PRESS DEWATERING EQUIPMENT 
 

A. “INSTALLATION OF SCREW PRESS DEWATERING EQUIPMENT” 
shall be measured as a lump sum for the project includes, but is not 
limited to, the delivery, installation, set up and testing. 

 
B. Payment shall be made at the contract lump sum price bid as shown 

in the proposal. Payment shall be full compensation for furnishing all 
labor, equipment, proper installation, set up, testing, all appurtenant 
work as described in the Contract Documents. 

 

MP-4  FORCE ACCOUNT 
 

A. The Force Account Item shall be used, at the discretion of the City 
Project Manager, as a contingency for any unexpected issues. 
 

B. Payment for work under this item shall be paid for on an extra work 
basis not to exceed the contract set price for “Force Account.” Before 
the extra work is performed, the Contractor shall submit his proposed 
price for approval by the Project Manager, and shall have received the 
written approval of the City Project Manager for the proposed extra 
work. 
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PROPOSER’S AFFIDAVIT 
 

PROJECT # __WW1901__ 
 

 
This completed Proposer’s Affidavit form must be submitted with the Proposer’s Bid and will become a 
part of any agreement that may be awarded. This Proposer’s Affidavit must be signed by an authorized 
representative. If the Proposal Signature Form is not signed by an authorized representative or 
submitted with the proposal, the proposal is considered non-responsive. 
 
Please type or print: 
 
Legal Name of Person, Firm or Corporation: _________________________________________ 
 
Address: ____________________________________________________________________ 
 
City/State/Zip: ________________________________________________________________ 
 
Contact Person: _______________________________________________________________ 
 
Phone: _______________________ Email: _________________________________________ 
 
Federal ID #: _________________________________________________________________ 
 
Type of Organization:  Individual  Small Business  Non-profit 
    Partnership  Corporation   Joint Venture 
 
Attach copies of all such licenses, permits or certificates issued to the business entity. 
 
The undersigned person by his/her signature affixed hereon warrants that: 

A. He/she is an officer of the organization. 
B. He/she has been specifically authorized to offer a bid in full compliance with all requirements, 

and conditions, as set for in this Invitation for Bid. 
C. The Proposer complies with all of the requirements of the Bid. 
D. The Proposer certifies all products and services in the bid meet or exceed all requirements of 

this specification as set forth in the Bid and that all exceptions are clearly identified. 
E. He/she received the following addenda to the Invitation to Bid (indicate number and date of 

each):  Addendum No.: ______  Dated: ______________ 
   Addendum No.: ______  Dated: ______________ 
   Addendum No.: ______  Dated: ______________ 
 
Authorized Signature: ____________________________ Date: ______________________ 
     (Title) 
 
Subscribed and sworn to before me this ______ day of ______________, 20__ by ______________. 
 
 
____________________________   (seal, if any) 
(Signature of Notary Public) 
 
My commission expires: _______________ 
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All Bid Pricing is to be in accordance with all General Conditions, Special Conditions, and Minimum 
Specifications as stated within this Request for Bid.  Failure to complete the following form(s) shall result 
in your Bid being deemed non-responsive and rejected without any further evaluation. 
 

Bid Tabulation -  

No. Item Qty. Unit Unit Price Cost 

1 Mobilization 1 LS   
2 Removal of Existing Belt Press & Equipment 1 LS   
3 Installation of Screw Press Dewatering Equipment 1 LS   

4 Force Account 1 LS $10,000.00 $10,000.00 

    Subtotal:   
 
TOTAL BID (BDP BELT PRESS REPLACEMENT AT KILL CREEK WRRF, Project WW1901) 
 
          _______________________ 
 
  
 
 

 
 
Authorized Signature: ____________________________ Date: ______________________ 
 
Name and Title:_________________________________ 
 
Subscribed and sworn to before me this ______ day of ______________, 20__ by ______________. 
 
 
____________________________   (seal, if any) 
(Signature of Notary Public) 
 
My commission expires: _______________ 
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BIDDER’S QUALIFICATION STATEMENT 
 

PROJECT # __WW1901__ 
 

 
 
1. The name, address, telephone number/fax number/email address of the bidder. 

 
Name: ________________________________________________________________ 
 
Address: ______________________________________________________________ 
 
Phone/Fax/Email: _______________________________________________________ 
 

2. Years in business _______________________________________________________ 
 

3. List of contractors owned equipment available for this project. Attach as separate submittal, 
if necessary. 
 
_________________________________________________________________________ 
 
_________________________________________________________________________ 
 

4. List of equivalent type projects within the last four (4) years. Attach as separate submittal, if 
necessary. 
 

i. Name of Client: __________________________ Date of Project: __________ 
 
Contact Person: __________________________ Phone: _________________ 
 
Description of Project: ______________________________________________ 
 
________________________________________________________________ 
 

ii. Name of Client: __________________________ Date of Project: __________ 
 
Contact Person: __________________________ Phone: _________________ 
 
Description of Project: ______________________________________________ 
 
________________________________________________________________ 
 

iii. Name of Client: __________________________ Date of Project: __________ 
 

Contact Person: __________________________ Phone: _________________ 
 

Description of Project: ______________________________________________ 
 
________________________________________________________________ 
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5. List of person(s) who will supervise and be available to perform the work on this project and 
the number of years’ experience. 
 

Role: Names: Years Experience: 

Project Manager:   

Superintendent:   

Foreman:   

Other Personnel:   

   

   

   

   

 
6. List of Proposed Major Subcontractors: 

Each bidder shall enter in the space provided the name(s) of major subcontractors the 
bidder proposes to employ and the type of work the subcontractor will perform. A major 
subcontractor is defined as a subcontractor whose subcontract constitutes approximately 
five (5) percent or more of the total contract price. 
 

Subcontractor Address Phone # Type/Scope of Work 

    

    

    

    

    

 
7. Such additional information as will assist the City in determining whether the bidder is 

adequately prepared to fulfill the contract. Attach a separate submittal, if necessary. 
 

 
The undersigned hereby authorizes and requests any person, firm or corporation to furnish any 
information requested by the City in verification of the recitals comprising this statement of 
bidder’s qualifications. 

 
Authorized Signature: ____________________________ Date: ______________________ 
     (Title) 
 
Subscribed and sworn to before me this ______ day of ______________, 20__ by 
__________________________. 
 
 
____________________________   (seal, if any) 
(Signature of Notary Public) 
 
My commission expires: _______________ 
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SUBCONTRACTOR’S QUALIFICATION STATEMENT 
 

PROJECT # __WW1901__ 
 

 
Please fill out a form for each subcontractor the contractor proposes to employ. Copy this form if 
additional forms are required and attach as separate submittals to the Proposal. 
 
1. The name, address, telephone number/fax number/email address of the Subcontractor. 

 
Name: ________________________________________________________________ 
 
Address: ______________________________________________________________ 
 
Phone/Fax/Email: _______________________________________________________ 
 

2. Years in business _______________________________________________________ 
 

3. List of Subcontractors owned equipment available for this project. Attach as separate 
submittal, if necessary. 
_________________________________________________________________________ 
 
_________________________________________________________________________ 
 

4. List of equivalent type projects within the last four (4) years. Attach as separate submittal, if 
necessary. 
 

i. Name of Client: __________________________ Date of Project: __________ 
 
Contact Person: __________________________ Phone: _________________ 
 
Description of Project: ______________________________________________ 
 
________________________________________________________________ 
 

ii. Name of Client: __________________________ Date of Project: __________ 
 
Contact Person: __________________________ Phone: _________________ 
 
Description of Project: ______________________________________________ 
 
________________________________________________________________ 
 

iii. Name of Client: __________________________ Date of Project: __________ 
 

Contact Person: __________________________ Phone: _________________ 
 

Description of Project: ______________________________________________ 
 
________________________________________________________________ 
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5. List of person(s) who will supervise and be available to perform the work on this project and 
the number of years’ experience. 
 

Role: Names: Years experience: 

Project Manager   

Superintendent   

Foreman:   

Other Personnel:   

   

   

   

   

 
6. Such additional information as will assist the City in determining whether the bidder is 

adequately prepared to fulfill the contract. Attach a separate submittal, if necessary. 

 
The undersigned hereby authorizes and requests any person, firm or corporation to furnish any 
information requested by the City in verification of the recitals comprising this statement of 
subcontractor’s qualifications. 

 
Authorized Signature: ____________________________ Date: ______________________ 
     (Title) 
 
Subscribed and sworn to before me this ______ day of ______________, 20__ by  
 
_____________________. 
 
 
____________________________   (seal, if any) 
(Signature of Notary Public) 
 
My commission expires: _______________ 
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CERTIFICATE OF NONDISCRIMINATION  
MANDATORY PROVISIONS 

 
PROJECT # __WW1901__ 

 

 
K.S.A. § 44-1030(a) provides that every contract for or on behalf of the City of Gardner, Kansas for 
the construction, alteration or repair of any public building or public work or for the acquisition of 
materials, equipment, supplies or services shall contain provisions by which the contractor agrees 
to the following: 
 
(1) that the contractor shall observe the provisions of the Kansas Act Against Discrimination 

and shall not discriminate against any person in the performance of work under the present 
contract because of race, religion, color, sex, disability, age, national origin or ancestry; 

 
(2) that in all solicitations or advertisements for employees, the contractor shall include the 

phrase, "Equal Opportunity Employer," or similar phrase as approved by the state 
commission; 

 
(3) that if the contractor fails to comply with the manner in which the contractor reports to the 

state commission in accordance with the provision of K.S.A. § 44-1031 and amendments 
thereto, the contractor shall be deemed to have breached the present contract and it may 
be canceled, terminated or suspended, in whole or in part, by the City of Gardner; 

 
(4) that if the contractor is found guilty of a violation of the Kansas Act Against Discrimination 

under decision or order of the state commission which has become final, the contractor 
shall be deemed to have breached the present contract and it may be canceled, terminated 
or suspended, in whole or in part, by the City of Gardner; and 

 
(5) that the contractor shall include the provisions of K.S.A. § 44-1030(a) subsections (1) 

through (4) in every subcontract or purchase order so that such provisions will be binding 
upon such subcontractor or vendor. 

 
The provisions of K.S.A. § 44-1030(a) shall not apply to a contract entered into by a contractor: (1) 
who employs fewer than four (4) employees during the term of such contract; or (2) whose 
contracts with the City of Gardner cumulatively totals $5,000 or less during the same fiscal year. 
 

 
By signing this Certificate of Nondiscrimination, contractor acknowledges inclusion of the 
requirements of K.S.A. 44-1030(a) in the base contract and in all subcontracts. 
 
DATE:  ________________                       

Contractor/Principal 
 
 

By:   
Signature 

CORPORATE SEAL 
  

(Official Title of Signer) 
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NONCOLLUSION AFFIDAVIT OF PRIME BIDDER 
 

PROJECT # __WW1901__ 
 

 
STATE OF ______________________) 
COUNTY OF ____________________) 
 
_____________________________________, being first duly sworn deposes and says that: 
 
(1) He is ________________ of ______________________________________________, the 

Bidder that has submitted the attached Bid; 
 
(2) He is fully informed respecting the preparation and contents of the attached Bid and of all 

pertinent circumstances respecting such Bid; 
 
(3) Such Bid is genuine and is not a collusive or sham bid; 
 
(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, 

employees of parties in interest, including this affiant, has in any way colluded, conspired, 
connived, or agreed, directly or indirectly with any other Bidder, firm or person to submit a 
collusive or sham Bid in connection with the Contract for which the attached Bid has been 
submitted or to refrain from bidding in connection with such contract, or has in any manner, 
directly or indirectly, sought by agreement or collusion or communication or conference with 
any other Bidder, firm or person to fix the price or prices or cost element of the Bid price or 
the Bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance 
or unlawful agreement any advantage against the City of Gardner, KS or any person 
interested in the proposed Contract; 

 
(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any 

collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of 
its agents, representatives, owners, employees, or parties in interest, including this affiant. 
 

By: ___________________________________________ 
 
Name: ________________________________________ 
 
Title: __________________________________________ 
 
Bidder: ________________________________________ 

 
Subscribed and sworn to before me this ______ day of ______________, 20___ by 
 
 ________________________. 

 
 

____________________________   (seal, if any) 
(Signature of Notary Public) 
 
My commission expires: _______________ 
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BID BOND 
 

PROJECT # WW1901 
 

 
  
KNOW ALL MEN BY THESE PRESENTS, that         as 
Principal, hereinafter called the Principal, and      _____a 
corporation duly organized under the laws of the State of           as Surety, hereinafter 
called the Surety, are held and firmly bound unto the City of Gardner Kansas, as Obligee, 
hereinafter called the Obligee, in the sum of         Dollars 
($_______________), for the payment of which sum well and truly to be made, the said Principal 
and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 
  
 WHEREAS, the Principal has submitted a bid for the following project: 
  

PROJECT: BELT PRESS REPLACEMENT AT KILL CREEK WRRF, WW1901 
  
NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter 
into a Contract with the Obligee in accordance with the terms of such bid, and give such bond or 
bonds as may be specified in the bidding or Contract Documents with good and sufficient surety for 
the faithful performance of such Contract and for the prompt payment of labor and material 
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such 
Contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference not to 
exceed the penalty hereof between the amount specified in said bid and such larger amount for 
which the Obligee may in good faith contract with another party to perform the Work covered by 
said bid, then this/her obligation shall be null and void, otherwise to remain in full force and effect. 
  
Signed and sealed this/her _____ day of _______________, 20__. 
  
 
               
 [SEAL]       [Contractor/Principal] 
  
               
         [Title] 
 ATTEST: 
  
         
 [Secretary] 
  
  
               
         [Surety Company] 
 [SEAL] 
  
      By:         
         [Attorney-in-fact] 
      



  

 

MAINTENANCE BOND 

 

PROJECT # WW1901 

 

 

 

KNOW ALL MEN BY THESE PRESENTS:  

 

That we,       as the "Principal,” hereinafter referred to as 

"Contractor,” and          as and hereinafter 

referred to as the "Surety,” a corporation organized under the laws of the State of   

  and authorized to transact business in the State of Kansas, are held and firmly 

bound unto the CITY OF GARDNER, KANSAS hereinafter referred to as "City," in the penal sum of 

__________________________________________ Dollars ($____________________) for the 

payment of which sum, well and truly to be made, we hereby bind ourselves, our heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents: 

 

THE CONDITIONS OF THIS BOND are such that: 

 

WHEREAS, Contractor has executed a written Agreement, including the Contract Documents, with 

City to construct certain improvements referred to as BELT PRESS REPLACEMENT AT KILL 

CREEK WRRF, WW1901, more particularly described in the Agreement and the Contract 

Documents dated _______________________, 20___, the Agreement and the Contract 

Documents are made a part hereof by reference as if fully set out herein. 

 

The Contractor, upon completion of the Agreement and upon acceptance by the City of Gardner, in 

accordance with the Contract Documents, approved plans and specifications with no unacceptable 

deviations thereof, has agreed to guarantee and maintain the construction and installation, 

including all materials and workmanship, for the period of two years beginning on the date that 

each City so accepts said work, said date being the formal acceptance date.   

 

The said Surety, for value received, hereby stipulates and agrees that no change, extension of 

time, alternation or addition to the terms of the Agreement or other Contract Documents, 

Specifications and Plans, to the work to be performed thereunder, or the  specifications 

accompanying the same, shall in any way effect its obligation on this bond, and it does hereby 

waive notice of any such change, extension of time, alteration or addition to the terms of the 

contract or to the specification.  Surety further agrees that any person to whom there is due any 

sum for labor or material furnished, as herein before stated, or said person’s assigns, may bring 

action on this bond for the recovery of said indebtedness; PROVIDED, that no action shall be 

brought on said bond after twenty-four (24) months from the completion of said public 

improvements.   

 

NOW, THEREFORE, if Contractor has constructed and completed or caused to be constructed 

and completed the entire improvement in strict compliance with the Agreement and Contract 

Documents, including all documents incorporated therein, between City and Contractor, and all 

applicable laws, rules, and regulations such as, but not limited to, those set forth in the Code of the 



  

City including the Minimum Standards for the Design and Construction of Streets, Sanitary Sewers, 

Water Lines, and Storm Drainage Improvements, completed to the satisfaction of the City Engineer 

and  with such materials and in such manner that the same shall endure without need of repairs or 

maintenance for a period of (2) two years from and after the completion and acceptance by City’s 

governing Body; and if said improvement shall actually endure without the need of repairs or 

maintenance for the period of (2) two years from and after the completion and acceptance thereof 

as aforesaid, then this obligation shall be null and void. 

 

PROVIDED, that if the improvement requires repairs or maintenance within such (2) two year 

period then this obligation shall remain in full force and effect and Contractor and the Surety shall 

be responsible for the prompt payment of the penal sum to the City for such repairs and/or 

maintenance including any incidental costs associated therewith, including but not limited to the 

costs of consultants and/or engineering investigations, testing, analysis and any other costs 

incurred to determine the cause of defect and/or the necessary repair and maintenance and 

attorney fees incurred in collection of this Maintenance Bond. 

 

PROVIDED, FURTHER, that if said Contractor fails to duly and faithfully guarantee and maintain 

said work, the Surety will pay for the same in any amount not exceeding the amount of this 

obligation, together with interest as provided by law.  

 

 

 

 

Signed and sealed this   day of       , 20___. 

 

 

 
              
         [Contractor/Principal] 
[SEAL] 
              
         [Title] 
 
 
              
         [Surety Company] 
[SEAL] 
 
     By:         
         [Attorney-in-fact] 
 
     By:         
         [Kansas Agent] 
 
(Accompany this Bond with Attorney-in-Fact's authority from the surety company certified to include 
the date of the bond.) 
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PERFORMANCE BOND 

 

PROJECT WW1901 

 

 

KNOW ALL MEN BY THESE PRESENTS that we, the undersigned of     
    , as Principal, hereinafter referred to as the "Contractor,” and         
     , a corporation organized under the laws of the State of      
     , and authorized to transact business in the State of Kansas, 
hereinafter referred to as the “Surety,” are held and firmly bound unto  the  CITY OF  GARDNER,  
KANSAS  hereinafter  referred  to  as  "City,”  in  the  penal  sum  of    
_____________________________Dollars ($_____________), lawful money of the United States 
of America, for the payment of which sum, well and truly to be made to the City of Gardner, 
Kansas, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly 
and severally by these presents: 
 

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT: 
 

WHEREAS, the above bonded Contractor, has on the _______ day of __________ , 20___, 
executed a written Agreement with the City for furnishing in a good, substantial and workmanlike 
manner all construction labor, materials, equipment, tools, transportation, superintendence, and 
other facilities and accessories, for and  in  connection with the satisfactory and timely 

performance of all Work and construction of certain improvements referred to as BELT PRESS 

REPACEMENT AT KILL CREEK WRRF, WW1901, more particularly designated, defined and 
described in the Agreement and the Contract Documents, and in accordance with the 
Specifications and Plans and other Contract Documents thereto; a copy of said Agreement is 
attached hereto and made a part hereof. 
 

NOW THEREFORE, if said Contractor shall and will, in all particulars promptly and faithfully 
perform and abide by each and every covenant, condition, and part of said Agreement, and the 
Conditions, Specifications, Plans and other Contract Documents hereto attached or by reference 
made a part hereof, according to the true intent and meaning in each case, and said 
improvements shall be constructed and completed in strict accordance with the Contract 
Documents, conditions, specifications, plans and other documents, and if said Contractor shall 

replace all defective parts, material and workmanship for a period of five (5) years after 
acceptance by the City, then this obligation shall be and become null and void; otherwise it shall 
remain in full force and effect. 
 

PROVIDED, if said Contractor fails in any particulars to duly and faithfully observe, perform and 
abide by each and every covenant, condition, and part of the said Agreement and the Conditions, 
Specifications, Plans and other Contract Documents, thereto attached, or, by reference made a 
part thereof, according to the true intent and meaning in each case, or if said Contractor shall fail 
to replace all defective parts, material and workmanship for a period of five (5) years after 
acceptance by the City then the surety will pay the costs to complete the project and/or the costs 
to repair any defective parts for the period of five (5) years after acceptance, and any other 
damages incurred by the owner in procuring completion and/or repair,  such amount not 
exceeding the amount of this obligation, together with interest as provided by law. 
 

PROVIDED FURTHER, that if the said Contractor fails to duly pay for any labor, materials, 
sustenance, provisions, provender, gasoline, lubricating oils, fuel oils, greases, coal, equipment 
and tools consumed or used in said work, groceries and foodstuffs, and all insurance premiums, 
compensation; liability and otherwise, or any other supplies or materials used or consumed by 
such Contractor or his, their, or its subcontractors in performance of the Work contracted to be 
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done, the Surety will pay the same in any amount not exceeding the amount of this obligation, 
together with interest as provided by law. 
 

PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees that 
no change, extension of time, alteration, or addition to the terms of the Agreement, or Contract 
Documents or the Work to be performed hereunder, or the Specifications, plans or other 
documents accompanying the same, shall in any way affect its obligations  on this Performance 
Bond and it does hereby waive notice of any change, extension of time, alteration, or addition to 
the terms of the Agreement, or Contract Documents or to the Work, or to the Specifications, plans 
and other documents. 
 

PROVIDED FURTHER, that it is expressly agreed that the bond shall be deemed amended 
automatically and immediately, without formal and separate amendments hereto, upon 
amendment to the Agreement not increasing the contract price more than fifty percent (50%), so 
as to bind the Contractor and the Surety to the full and faithful performance of the Agreement so 
amended.  The term “amendment,” wherever used in this bond, and whether referring to this bond 
or the Agreement, shall include any alteration, addition, extension, or modification of any character 
whatsoever. 
 

IN TESTIMONY WHEREOF, the said Contractor has hereunto set his/her hand, and the said 
Surety has caused these presents to be executed in its name; and its corporate seal to be 
hereunto affixed by its attorney-in-fact duly authorized thereunto so to do on this, the ______ day 
of _______________________, 20___. 
 
              
         [Contractor/Principal] 
[SEAL] 
              
         [Title] 
 
 
              
         [Surety Company] 
[SEAL] 
 
     By:         
         [Attorney-in-fact] 
 
     By:         
         [Kansas Agent] 
 
NOTES:  
 
 1. Date of bond must not be prior to date of contract. 
 2. If Contractor is partnership, all partners should execute bond. 

3. Surety companies executing bonds must appear on the Treasury  Department’s 
most current list (Circular 570 as amended) and be authorized to transact business 
in the State of Kansas. 

4. Accompany this bond with Attorney-in-Fact’s Authority from the surety company 
certified to include the date of the bond. 
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STATUTORY PAYMENT BOND 

 

PROJECT WW1901 

 

 

KNOW ALL MEN BY THESE PRESENTS: 

THAT we, the undersigned, ________________________ of ___________________, 

hereinafter referred to as “Contractor”, and ___________________________ a corporation 

organized under the laws of the State of ______________, and authorized to transact business 

in the State of Kansas, as “Surety”, are held and firmly bound unto the State of Kansas, in the 

penal sum of ________________________ Dollars ($__________), lawful money of the United 

States of America, for the payment of which sum well and truly to be made, we bind ourselves, 

or heirs, executors, administrators, successors and assigns, jointly and severally by these 

presents. 

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT: 

 WHEREAS, the above bonded CONTRACTOR has, on the __________ day of 

____________, 20___, entered into an Agreement with the City of Gardner, Kansas, for 

furnishing all tools, equipment, materials and supplies, performing all labor and constructing 

Project: BELT PRESS REPLACMENT AT KILL CREEK WRRF, described in the attached 

Agreement, Contract Documents, Specifications, Plans, and other documents on file in the 

office of the City Clerk of Gardner, Kansas. 

 NOW, THEREFORE, if the CONTRACTOR and his SUBCONTRACTORS shall pay all 

indebtedness incurred for supplies, materials, or labor furnished, used or consumed in 

connection with, or in, or about the construction or making of, public improvements, including 

gasoline, lubricating oils, fuel oils, greases, coal, and similar items used or consumed directly in 

furtherance of such improvements described in the above-mentioned Agreement and Contract 

Documents, this obligation shall be void; otherwise it shall remain in full force and effect. 

 PROVIDED, that the Surety, for value received, hereby stipulates and agrees that no 

change, extension of time, alteration, or addition to the terms of the Agreement and the Contract 

Documents or to the work to be performed thereunder, or the Specifications or Plans 

accompanying the same, shall in any way affect its obligation on this bond, and it does hereby 

waive notice of any such change, extension of time, alteration, or addition to the terms of the 

Agreement, Contract Documents or to the Specifications or Plans. 

 PROVIDED FURTHER, that the surety agrees that any person to whom there is due any 

sum for supplies, materials, or labor, as herein before stated, or his assigns, may bring an 

action on this bond for the recovery of the indebtedness; PROVIDED, that no action shall be 

brought on the bond after six (6) months from the completion of said public improvements. 
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PROVIDED FURTHER, that it is expressly agreed that this bond shall be deemed 

amended automatically and immediately, without formal and separate amendments hereto, 

upon amendment to the Agreement not increasing the contract price more than fifty percent 

(50%), so as to bind the Contractor and the Surety to the full and faithful performance of the 

Agreement as so amended.  The term “amendment,” wherever used in this bond and whether 

referring to this bond or the Agreement shall include any alteration, addition, extension or 

modification of any character whatsoever. 

IN TESTIMONY WHEREOF, the CONTRACTOR has hereunto set his hand, and said 

surety has caused these presents to be executed in its name, and its corporate seal to be 

affixed by its attorney-in-fact duly authorized to do so at ______________ on this, the day of 

___________________________, 20___. 

 

              

[SEAL]        [Contractor/Principal] 

 

              

         [Title] 

 

              

        [Surety Company] 

[SEAL] 

 

     By:         

        [Attorney-in-fact] 

 

     By:         

        [Kansas Agent] 

 

NOTE: 

1. A Statutory Bond is required only in connection with a Contract exceeding one hundred thousand 

 dollars ($100,000) in accordance with K.S.A. 60-1111 as amended. 

2. Contractor shall be responsible for seeing to it that this Statutory Bond is filed with the Clerk of 

 the District Court for Johnson County, Kansas. 

3. Date on bond must not be prior to date of contract. 

4. If Contractor is partnership, all partners should execute bond. 

5. Surety companies executing bonds must appear on the Treasury Department’s most current list 

 (Circular 570 as amended) and be authorized to transact business in the State of Kansas. 

6. Accompany this bond with Attorney-in-Fact’s Authority from the surety company certified to  

 include the date of the bond. 







































UTILITY ADVISORY COMMISSION STAFF REPORT        DISCUSSION ITEM #1 
MEETING DATE: JANUARY 7, 2021  
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR 
 

 

AGENDA ITEM: Project Updates – Hillsdale Water Treatment Plant Expansion 
 
 
Background: 
 
Staff will discuss the current developments of the Hillsdale Water Treatment Plant expansion 
project. 
 



UTILITY ADVISORY COMMISSION STAFF REPORT        DISCUSSION ITEM #2 
MEETING DATE: JANUARY 7, 2021   
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR  
 

 

AGENDA ITEM:  2020 4th Quarter Electric Outage Report 
 
 
Background: 
 
Electric staff responded to 11 outages affecting 128 customers:  

 5 caused by equipment failures,  
 1 caused by animals, 
 5 caused by other reasons.  

 
The average workday response time was 18 minutes and the average workday length of 
outage was 1 hour and 30 minutes.   
 
The average after-hours response time was 43 minutes and the average after-hours 
length of outage was 1 hour and 36 minutes.   
 
The overall average response time was 31 minutes and the overall average length of 
outage was 1 hour and 21 minutes.   
 
Attachment Included: 
 

 2020 4th Quarter Electric Outage Report 
 



 3:38 PM

12/30/2020

Electric Outage Summary

EQ - Equipment, TR - Trees, AN - Animals, SM - Storms, DO - Damage By Others, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201008-007 333 N CHERRY ST   1:00 pm  1:10 pm  1:40 pm  110/7/2020 10/7/2020 10/7/2020 Power Out Repair meter can for Nextgrid 

Next-gen

0:10 0:40  0 EQ

20201012-011 414 N EVERGREEN ST   8:01 am  8:41 am  9:00 am  5010/10/2020 10/10/2020 10/10/2020 Power Out No power, fuse down. 0:40 0:59  4.0 AN

20201012-012 18528  SYCAMORE CT  12:57 pm  1:07 pm  1:15 pm10/10/2020 10/10/2020 10/10/2020 Needs Service Customer concerned about box in 

yard with exposed wires.  It was a 

cable box.

0:10 0:18  2.0 OT

20201015-008 416 S PUMPKIN RIDGE CIR   8:38 am  8:48 am  9:05 am  110/15/2020 10/15/2020 10/15/2020 Help repair meter can for Nexgrid/ 

Next-gen

0:10 0:27  2.0 EQ

20201103-005 310 N ALDER ST   6:00 pm  6:15 pm  6:46 pm  111/2/2020 11/2/2020 11/2/2020 Power Out several breakers were turned off, for 

several days. this was an elderly 

woman. and she might have been out 

for several days. Jim

0:15 0:46  1.0 OT

20201113-011 413  MULBERRY ST  12:52 pm  1:00 pm  3:46 pm  6811/12/2020 11/12/2020 11/12/2020 Power Out 0:08 2:54  18.0 EQ

20201113-015 326  NASHUA DR   6:03 pm  6:34 pm  6:45 pm  111/10/2020 11/10/2020 11/10/2020 Power Out Customer breaker tripped at pedestal.. 0:31 0:42  2.0 OT

20201130-009 840 W MAIN ST   4:05 am  6:15 am  6:25 am  011/28/2020 11/28/2020 11/28/2020 Needs Service Jody borrowed one of our service 

trucks to change out traffice light at 

the intersection of Main & Moonlight.

2:10 2:20  0 OT

20201203-005 640 S ELM ST  12:21 am 12:50 am 12:55 am12/3/2020 12/3/2020 12/3/2020 Pull meter due to house fire. 0:29 0:34  2.0 OT

20201209-007  E SHAWNEE ST   4:59 pm  5:30 pm  6:25 pm  312/8/2020 12/8/2020 12/8/2020 Customer Side Issue 0:31 1:26  1.0 EQ

20201209-008  E SHAWNEE ST   8:46 pm  9:15 pm 12:30 am  312/8/2020 12/8/2020 12/9/2020 Power Out 0:29 3:44  7.0 EQ

Totals:  128  39.0

After Hours Average

Workday Average

Average

 6

 11

 5

0:43

0:31

0:18

1:36

1:03

1:21

Cause Totals

EQ

TR

AN

SM

OT

DO

 5

 0

 1

 0

 0

 5

Page: 1



EQUIPMENT TREES ANIMALS STORMS DAMAGED BY OTHER OTHER TOTAL

5 0 1 0 0 5 11

2020 Electric Outages

4Q2020

EQUIPMENT

TREES

ANIMALS

STORMS

DAMAGED BY OTHER

OTHER



 

 

 



UTILITY ADVISORY COMMISSION STAFF REPORT        DISCUSSION ITEM #3 
MEETING DATE: JANUARY 7, 2021   
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR  
 

 

AGENDA ITEM:  2020 4th Quarter Wastewater Collection Repairs Report 
 
 
Background: 
 
Line maintenance staff completed 6 sanitary sewer line repairs affecting 6 customers:  

 1 due to grease; 
 4 due to residents’ issues; and 
 1 due to other reasons. 

 
The average workday response time was 4 hours and 28 minutes and the average 
workday repair time was 6 hours.   
 
The average after hours response time was 25 minutes and the average after hours repair 
time was 40 minutes.  
 
The overall average response time was 3 hours and 48 minutes.  The overall average 
repair time was 5 hours and 7 minutes. 
 
 
Attachment Included: 
 

 2020 4th Quarter Wastewater Collection Repairs Report  
 



 3:51 PM

12/30/2020

Sewer Repair Summary

GR - Grease, RT - Roots, LS - Line Sag, DB - Debris, LF - Line Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201023-008 813 N SUMAC ST  10:00 am  7:30 am 10:00 am  110/22/2020 10/23/2020 10/23/2020 Customer called and complained that 

her driveway is setteling because of 

city sewer main.

Clean and camera sewer main to 

confirm no problems. Explained to 

customer our sewer main had no 

issues.

21:30 24:00  10.0 RI

20201026-009 115 N WALNUT ST  10:50 pm 11:15 pm 11:30 pm  110/25/2020 10/25/2020 10/25/2020 Backup went out and checked upstream 

23SE06 and 23SE05 donwstream 

manhole had normal flow.

Talked to resident explained we had 

normal flow. Customer understood.

0:25 0:40  0.5 RI

20201113-016 410 N EVERGREEN ST  11:00 am 11:10 am 12:10 pm  111/10/2020 11/10/2020 11/10/2020 Cleaning lines From MH24SE60 to 

MH24SE61 runnining @ 900 PSI  

customer complained of blowing pipes 

apart at 410 N Evergreen spoke to 

resident and gave them a packet.

0:10 1:10  1.0

20201207-015   ZACHARY DR  11:00 am 11:15 am  1:30 pm  112/7/2020 12/7/2020 12/7/2020 Backup Sewer backup lot 299. Arrived at lot 

299 at 11:15am found MH30NE05 

backed up at 11:20am entered 

MH30NE04 hit blockage 5ft in. Line 

drained down and had normal flow at 

11:40am. After we had normal flow 

finished jetting the line 310ft total 

distance. Found grease and rags 

caused the blockage.

0:15 2:30  7.5 GR

20201214-010 248 W GRAND ST   8:00 am  8:15 am  9:00 am  112/14/2020 12/14/2020 12/14/2020 Backup Inspect MH for possible back up 

 12/14/20 Flow was in manholes. 

Talked to resident and told her our side 

had normal flow. Resident understood.

0:15 1:00  2.0 RI

20201215-014 18337  MIMOSA CT  11:20 am 11:30 am 12:40 pm  112/15/2020 12/15/2020 12/15/2020 Odor Customer called in complaining of 

sewer gas smell. 

 Spoke With resident about odor and 

maintenance of  P-trap's also checked 

Sewer Main to make sure that there 

was no issue on city side.

0:10 1:20  1.0 RI

Totals:  6  22.0

Page: 1



 3:51 PM

12/30/2020

Sewer Repair Summary

GR - Grease, RT - Roots, LS - Line Sag, DB - Debris, LF - Line Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

After Hours Average

Workday Average

Average

 1

 6

 5

0:25

3:48

4:28

0:40

6:00

5:07

Cause Totals

GR

RT

LF

LS

DB

O

 1

 0

 0

 0

 0

 0

RI  4

OT  1.00

Page: 2



GREASE ROOTS LINE SAG DEBRIS LINE FAILURE RESIDENTS' ISSUE OTHER TOTAL

1 0 0 0 0 4 1 6

2020 Sewer Repair Report

4Q 2020

GREASE

ROOTS

LINE SAG

DEBRIS

LINE FAILURE

RESIDENTS' ISSUE

OTHER



 

 

 



UTILITY ADVISORY COMMISSION STAFF REPORT        DISCUSSION ITEM #4 
MEETING DATE: JANUARY 7, 2021   
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR  
 

 

AGENDA ITEM:  2020 4th Quarter Water Distribution Repairs Report  
 
 
Background: 
 
Line maintenance staff completed 47 water distribution service repairs affecting 147 
customers:  

 11 due to line failure, 
 2 due to valve failure, 
 8 due to damages by others,  
 24 due to residents’ issues, and 
 2 due to other issues. 

 
The average workday response time was 8 hours and 52 minutes and the average 
workday repair time was 8 hours and 7 minutes.   
 
The average after-hours response time was 19 minutes and the average after-hours 
repair time was 2 hours and 9 minutes.   
 
The overall average response time was 5 hours and 36 minutes and the overall average 
repair time was 5 hours and 50 minutes.   
 
Attachment Included: 
 

 2020 4th Quarter Water Distribution Repairs Report  
 



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201006-014 16710  PRATT ST  12:45 pm  1:00 pm  6:00 pm  110/6/2020 10/6/2020 10/6/2020 Leak Repair service leak. Dug up and found 

two pinholes in copper.

0:15 5:15  13.5 LF

20201007-005 1199 E SANTA FE ST  10:00 am 10:25 am 11:30 am  110/7/2020 10/7/2020 10/7/2020 Leak  customer called in possible water leak 

@ lot # 290. went out pumped out 

meter pit put listener on meter did not 

hear any thing. spoke to customer, 

explained our side had no issues.

0:25 1:30  1.0 RI

20201007-006 1199 E SANTA FE ST   8:35 am  9:00 am  9:30 am  110/7/2020 10/7/2020 10/7/2020 Leak resident called in leak on her side. 

Arrived and turned water off.  lot#29

0:25 0:55  0.5 RI

20201013-007  S MULBERRY ST   8:00 am  8:30 am  9:30 am  110/13/2020 10/13/2020 10/13/2020 Check meter pit grade, raise if needed. 

dug up and put back on right.

0:30 1:30  2.0 O

20201016-017 1199 E SANTA FE ST  12:00 pm 12:30 pm  1:00 pm  110/16/2020 10/16/2020 10/16/2020 Leak Maintenance guy at Conestoga called 

in a possible leak at lot 290.

went out and pumped water out of pit. 

listened to service and took a chlorine 

sample and found nothing leaking and 

no chlorine in water.

0:30 1:00  2.0 RI

20201019-012 208 S MEADOWBROOK 

CIR  

 8:00 am  8:30 am  9:00 am  110/22/2020 10/22/2020 10/22/2020 Leak Leak- Would like to know if it's on the 

city's side or resident's.  Please call 

Vicky Snyder- 913-605-8544. spoke to 

resident and told her that the leak was 

on her side.

0:30 1:00  2.0 RI

20201019-014 221 E SHAWNEE ST   1:01 am  1:30 am  1:40 am  110/19/2020 10/19/2020 10/19/2020 resident needed water turn off had 

leak in house.

0:29 0:39  2.0 RI

20201019-015 137 W BRITTANY CT   4:45 am  5:20 am  2:00 pm  3510/19/2020 10/19/2020 10/19/2020 Main Break went and dug up found hole in water 

line repair with 6x12 repair clamp.

0:35 9:15  23.0 LF

20201019-016 137 W BRITTANY CT   4:39 am  5:15 am  5:30 am  3510/19/2020 10/19/2020 10/19/2020 Main Break Upon arrival see water coming 

through street. called in locate to 

repair.

0:36 0:51  1.0 LF

20201029-006 532 E APACHE ST   4:45 pm  8:00 am  9:00 am  110/27/2020 10/28/2020 10/28/2020 CUSTOMER CALLED IN WITH LOW 

PRESSURE.

CHECKED PRESSURE AT OUTSIDE 

FAUCET. 48PSI AND 5GPM @ 10PSI

TALKED TO CUSTOMER ON SITE.

15:15 16:15  2.0 RI

Page: 1



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201105-007  9:15 am  9:30 am 10:00 am  111/5/2020 11/5/2020 11/5/2020 Leak 19880 S Gardner Rd. went out 

checked frost free hydrant it had 65 

psi  and 16 gallons a min. Found out 

it's not a Gardner service. spoke whit 

tim water 7 its their service. 

customers issue.

0:15 0:45  1.0 RI

20201106-012 16530  GARDNER RD   9:30 am 10:00 am 11:00 am  111/6/2020 11/6/2020 11/6/2020 Leak Water running down curb.

checked valve and hydrant couldn't 

hear anything. checked meter and 

service line is leaking on the customer 

side of meter. Shut off the meter per 

Karen and she had meter reader tag 

door to notify customer.

0:30 1:30  2.0 RI

20201109-009 16530  GARDNER RD   7:37 am  7:46 am  8:03 am  111/7/2020 11/7/2020 11/7/2020 No Service Resident called to have his water 

turned on so that he could find leak 

and water his cattle. resident also 

stated that he had spoke to a plumber 

and they would be there to day.

0:09 0:26  0.5 LF

20201109-010 314 E MAIN ST   2:02 pm  2:10 pm 12:30 am  111/7/2020 11/7/2020 11/8/2020 Leak Contractors hit water service while 

boring new conduit. replace meter, 

setter, pit, 25' of copper .

 W. G. Construction (816) 824-5983

0:08 10:28  27.5 O

20201112-006 417 E MAIN ST   4:15 pm  4:25 pm  4:45 pm  111/10/2020 11/10/2020 11/10/2020 Leak Got called to check residents service 

because they called about they're 

water bill was high i checked the 

meter and didn't find a leak or the leak 

detector moving. Explained to 

customer our side had no issues.

0:10 0:30  0.5 RI

20201112-007  E SANTA FE ST  11:30 am 11:40 am 12:40 pm  111/12/2020 11/12/2020 11/12/2020 Water Quality Conestoga Lot 335 called in about 

cloudy water. Checked water it looked 

good. 

Flushed 2,000 gallons from the 

hydrant anyways. Talked with 

customer explained no issues on our 

side, customer understood.

0:10 1:10  0 RI

20201112-009 714 N ALDER ST   1:00 pm  1:15 pm  1:45 pm  111/12/2020 11/12/2020 11/12/2020 Water Quality Customer called in saying he has 

water pressure issues. 

Jason 913  238-8761

60 Psi at house and 8 GPM

water was clear.

0:15 0:45  1.0 RI

Page: 2



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201113-008 229 N CHERRY ST   7:00 am  7:15 am  7:45 am  111/13/2020 11/13/2020 11/13/2020 Customer called in possible water 

service leak.

the water is coming from their sump 

pump.

0:15 0:45  2.0 RI

20201113-013 417 E MAIN ST   7:00 am  7:15 am  8:00 am  111/13/2020 11/13/2020 11/13/2020 Leak Customer says her bill was high and 

wanted someone to check for a leak.

found nothing Ted talked to customer.

Follow up from 11/10/20 call-out

0:15 1:00  2.0 RI

20201118-008 629 E DOGWOOD ST   2:00 pm  2:15 pm  2:30 pm  111/13/2020 11/13/2020 11/13/2020 CUSTOMER CALLED IN POSSIBLE 

LEAK. CHECKED AND WATER WAWS 

COMING FROM AROUND GUTTERING 

UP BY HOUSE. LISTENED TO SERVICE 

AND VALVES COULDN'T HEAR 

ANYTHING PROBLEM IS CUSTOMER 

ISSUE. TALKED TO CUSTOMER ON 

SITE.

0:15 0:30  1.0 RI

20201119-011 28342 W 164TH ST  10:00 am 10:30 am 12:00 pm  111/19/2020 11/19/2020 11/19/2020 Leak BRENTON (913)313-1125 CALLED IN 

ABOUT WATER IN HIS YARD. UPON 

INVESTIGATING FOUND SERVICE LINE 

LEAKING ON CITY SIDE OF METER 

CALLED IN LOCATES. Notified 

customer that repairs will begin 

11/24/20 at 8am.

0:30 2:00  3.0 LF

20201123-010 28342 W 164TH ST   7:00 am  7:30 am  1:30 pm  111/24/2020 11/24/2020 11/24/2020 Leak Water service leak repair. 11/24/20 

dug up and found pin hole in copper. 

repaired with 10' poly went to water 

main.

0:30 6:30  18.0 LF

20201202-010 636 S OAK ST   7:25 pm  7:40 pm  8:00 pm  112/1/2020 12/1/2020 12/1/2020 No Service  Contractor forgot to turn water back 

on after installing new smart water 

meter.

Turned water back on at the satter.

0:15 0:35  0.5 O

20201203-007 414 N SPRUCE ST   8:30 am  8:45 am  9:30 am  112/3/2020 12/3/2020 12/3/2020 Leak Karen Steven Michael called in and 

said the setter shut off has a possible 

leak. went out and investigate to 

confirm.spoke resident and told them 

repairs will be done on 12/7/20.

0:15 1:00  2.0 VF

Page: 3



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201207-009 31171 W 166TH ST   3:30 pm  3:50 pm  4:30 pm  112/4/2020 12/4/2020 12/4/2020 Leak Called out to check for service leak. 

Arrived found service was leaking on 

our side. Talked with customer and 

notifiwed him that repairs will begin 

12/7/20 at 7:30 am. Customer 

understood.

0:20 1:00  1.0 LF

20201207-010 31171 W 166TH ST   3:30 pm  7:30 am  5:30 pm  112/4/2020 12/7/2020 12/7/2020 Leak Water service leak repair. Scheduled 

from call out on 12/4/2020. Dug up and 

found pinhole in copper under road, 

repaired with 60' poly and tracer wire.

64:00 74:00  28.0 LF

20201208-007 414 N SPRUCE ST   8:30 am  8:45 am  9:45 am  112/3/2020 12/7/2020 12/7/2020 Leak went out and dug up meter pit and 

replaced shut off valve on setter.

96:15 97:15  2.0 VF

20201209-012 748 E PINEWOOD ST   8:00 am  8:15 am  9:00 am  112/9/2020 12/9/2020 12/9/2020 Leak Setter nut wasnt tightened up properly 

by contractors when they installed the 

new smart meter. Tightened up setter 

nut.

0:15 1:00  1.5 O

20201209-013 730 E LINCOLN LN   9:00 am  9:15 am 10:00 am  112/9/2020 12/9/2020 12/9/2020 Water Quality Apartment C customer complained of 

cloudy water after contractor installed 

new smart meter. Checked water at 

the setter, it was clear. Flushed 1,000 

gals from hydrant #24SEH15. Knocked 

on door to talk with customer but no 

answer.

0:15 1:00  1.0 RI

20201209-014 526 S LOCUST ST  11:30 am 11:45 am 12:00 pm  112/9/2020 12/9/2020 12/9/2020 Leak Check for possible leak. 

Upon arrival found that customer had 

a leak on thier side of the water 

service. Talked to customer and he 

understood. Left the water turned off 

at the setter and customer was calling 

a plumber.

0:15 0:30  2.0 RI

20201211-009 312 S OAK ST  10:16 pm 10:21 pm 10:30 pm  112/10/2020 12/10/2020 12/10/2020 Resident called black stuff and air 

coming out of the faucets. I called her 

and told her run water for 15 min. 

There were no further problems.

0:05 0:14  0 RI

20201214-009 838 E SADDLEWOOD ST  11:30 pm 11:45 pm 12:00 am  112/11/2020 12/11/2020 12/12/2020 No Service Turn water on at the setter due to 

contractor installing smart meters & 

forgot to turn water back on.

0:15 0:30  0.5 O

Page: 4



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201218-008  E MAIN ST   1:00 pm  1:10 pm  4:02 pm  1712/17/2020 12/17/2020 12/17/2020 No Service Turn water off/on for 417 E main St 

contractor repairing leak inside of 

Poncho's.

Water off at 1:10pm

Water turned back on 4:02pm

0:10 3:02  1.0

20201218-020 15595  LAKE ROAD 4 ST  12:00 pm 12:15 pm  2:15 pm  112/18/2020 12/18/2020 12/18/2020 Meter reader turned in the shut off 

valve on the meter setter did not work. 

pulled the meter and plugged off setter 

to schedule for repair. This residence 

is currently empty.

0:15 2:15  2.0 O

20201221-012 504 S HICKORY ST   5:12 pm  5:20 pm 10:30 pm  1612/20/2020 12/20/2020 12/20/2020 Leak Water Main Break On 6" CIP @ 504 S. 

Hickory St. Used (1) 6x12 SS Wrap 

and flushed 5000 Gals

0:08 5:18  14.5 LF

20201221-013 1081  CIMARRON TRL   1:21 pm  1:30 pm  2:01 pm  112/19/2020 12/19/2020 12/19/2020 No Service Caller complaint of no water. on arrival 

spoke with person that was cleaning 

trailer for new occupancy he assured 

me that water was to be turned on. 

after a quick inspection found meter to 

be in the off position. turned water on

0:09 0:40  1.0 RI

20201221-019 15595  LAKE ROAD 4 ST  12:00 pm 12:30 pm  112/18/2020 12/21/2020 Remove bad shut off on setter and 

replace with a new one. This 

residence is currently empty. Meter 

readers turned off setter and nticed 

the shut off doesnt work.

72:30  4.5 O

20201228-009 1199 E SANTA FE ST   4:00 pm  4:30 pm  5:00 pm  112/26/2020 12/26/2020 12/26/2020 No Service Resident called in no water. went out 

and checked and found customer had 

a leak on customer side. No issues on 

our side, customer understood.

0:30 1:00  1.0 RI

20201228-010 100 W PAWNEE LN  10:00 am 10:30 am  2:30 pm  112/28/2020 12/28/2020 12/28/2020 Leak Contractors installing new smart 

meters called in that the pipe coming 

into the setter on our side is leaking. 

Found that contractors broke the 

setter shut off during smart meter 

installation.

0:30 4:30  12.0 O

Page: 5



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201228-013 28354 W 164TH ST  11:00 am 11:30 am 12:00 pm  112/28/2020 12/28/2020 12/28/2020 Odor Customer complained of odor in her 

water. Checked water from her tap 

and didn't smell anything customer 

agreed there was no smell at that time. 

Flushed 3,000 gallons from fire 

hydrant. Found no issues on our side 

customer understood.

0:30 1:00  0.5 RI

20201228-016 840 E MAIN ST  10:00 am 10:30 am 11:00 am  112/28/2020 12/28/2020 12/28/2020 Karen called and said this address 

was using a large amount of water 

and asked if we could check for a 

possible leak. Checked meter, setter, 

as well as inside Patriots Bank. No 

issues found.

0:30 1:00  0.5 RI

20201229-007  N WALNUT ST   8:10 am  8:30 am  9:00 am  112/24/2020 12/24/2020 12/24/2020 Leak Call out for possible leak. On arrival 

found water service at 525 N Walnut 

had a leak. It was a small leak so 

notified customers that repairs would 

begin Tuesday 12/29/20. Called in 

standard locates 12/24/20

0:20 0:50  0.5 LF

20201229-008 525 N WALNUT ST   9:00 am  9:30 am  4:00 pm  212/28/2020 12/28/2020 12/28/2020 Leak Water service was a bore across the 

street and was leaking under the road. 

Dug up and pulled a new service line 

from the main to the services across 

the street. Hit water service at 514 N 

Walnut while digging. made repair to 

that service also. This was a follow 

up on a leak that was scheduled for 

repairs on 12/29/20 but leak got worse 

and had to repair on 12/28/20.

0:30 7:00  22.5 LF

20201229-009  E MAIN ST   1:37 pm  1:54 pm  3:00 pm  112/24/2020 12/24/2020 12/24/2020 Main Break Resident at 417 e. main St. said she 

had water coming out of her pit and 

running down the St. On arrival 

pumped water out of meter pit, saw 

leak on customers side. Explained to 

customer that leak was on her side, 

customer understood.

0:17 1:23  1.0 RI

Page: 6



 4:18 PM

12/30/2020

Water Distribution Repair Summary

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

Report Dates Between 10/1/2020 and 12/30/2020

WO #

Date 

ReportedLocation

Time 

Reported

Time of 

Arrival

# Customers

Affected

Time 

Completed

Date of 

Arrival

Date 

Complete Problem Comments

Response 

Time

Repair 

Time Manhours Cause

20201229-010 287 W COLLEEN CT   7:15 am  7:45 am  8:15 am  112/25/2020 12/25/2020 12/25/2020 Resident called about no water in the 

house. On arrival checked setter 

pulled meter to make sure we had 

water coming through our side, we 

did. Checked the water meter it was 

good. Talked to customer explained 

everything on our side was good. 

Customer understood.

0:30 1:00  0.5 RI

20201229-012 937 E COTTAGE CREEK DR  11:23 am 11:55 am 12:30 pm  112/25/2020 12/25/2020 12/25/2020 Leak Resident called about water leaking in 

basement wanted water turned off. 

On arrival checked leak detection 

needle on meter and it was not 

spinning. Explained to resident that 

she had no leak on her side. Our side 

was not leaking either. Customer saw 

water on her basement floor and 

that's why she called.

0:32 1:07  0.5 RI

20201230-009 28603 W 162ND ST   7:30 am  8:00 am 10:00 am  112/30/2020 12/30/2020 12/30/2020 Leak Went out and checked found frozen 

meter and check valve. 

Replaced setter and installed a new 

smart meter.

0:30 2:30  6.0

Totals:  147  214.0

After Hours Average

Workday Average

Average

 18

 47

 29

0:19

5:36

8:52

2:09

8:07

5:50

Cause Totals

LF

SF

RCF

VF

 11

 0

 2

 0

O  8

RI  24

OT  2.00

Page: 7



LINE FAILURE SADDLE FAILURE VALVE FAILURE DAMAGED BY OTHERS RESIDENTS' ISSUE OTHER TOTAL

11 0 2 8 24 2 47

2020 Water Repair Report 

4Q 2020

LINE FAILURE

SADDLE FAILURE

VALVE FAILURE

DAMAGED BY OTHERS

RESIDENTS' ISSUE

OTHER
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